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SEP 2 I 1988 
Reply lo Ann Of. M 
TC : Marshall Space Flight Center 
Attn: DAOl/Director 
Langley Research Center 
Attn: 0100/Director 
FRON : M/Associate Administrator for Space Flight 
SUBJECT: Commercially Developed Space Facility (CDSF) Studies 
The Office of Space Flight (OSF) has been assigned the overall 
responsibility for directing NASA studies for the CDSF as 
d e l i n e a t e d  in t h e  e n c l o s e d  p l a n .  Per t e l e c o n  a g r e e m e n t  r e a c h e d  
by Messrs. George Abbey, Jack Lee, and Paul Holloway on July 8, 
i988, in-house study support work will be conducted by the 
Langley Research Center (LaRC), and subsequent procurement and 
program implementation for CDSF will be the responsibility of the 
Marshall Space Flight Center (MSFC). MSFC, therefore, will be an 
active participant in the studies to assure program implementa- 
tion continuity. 
As the plan indicates, the objective is to release the CDSF RFP 
in 1989 as soon as the study results have been presented and the 
CDSF progran concept is approved by the Congress. This program 
is of great interest to the Administration and tne Congress, and 
it is important that all study activities be coordinated through 
OSF at NASA Headquarters. 
Thank you for your cooperation. 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
INTRODUCTION 
As a result of Congressional direction, studies are to be initiated to develop 
information and recommendations for the Commercially Developed Space Facility 
(CDSF). These studies were requested to be performed and recommendations 
provided as a basis for making decisions concerning the CDSF concept. 
1 
665 
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
PURPOSE 
The COSF management plan will: (1) Identify the studies to be performed, (2) 
Outline the scope of the respective studies, (3) Designate the responsible 
organization to manage the studies, (4) Define the schedule of activities to 
support the effort., and (5) Define the study statements of work. 
2 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
STUDIES TO BE PERFORMED 
Two studies are to be performed based on government lease of the CDSF. These 
studies are in accordance with the Congressional request. They are: 
(1) National Research Council (NRC) Study of the CDSF requirements, policy and 
technical characteristics 




NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
SCOPE OF STUDIES 
NRC STUDY __ ---
The NRC will conduct an independent study to  address the scientific and 
commercial value to the nation of developing a CDSF prior to and concurrent with 
the operation of the space station; and the technical characteristics that would 
assure i ts  optimal use. A draft of the Statement of Work is attached as Enclosure 
# l .  
NAPA STUDY 
NAPA will conduct an independent study of the CDSF to estimate program cost to 
the government for ' the design, development, production, operation and 
utilization of the CDSF. Various options concerning the lease arrangement will be 
assessed as defined in the Statement of Work. A draft of the Statement of Work is 
attached as Enclosure #2. 
4 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
STUDY RESPONSIBILITY 
Overall responsibility for total study effort shall be managed by the Office of Space 
Flight (OSF), Director of the Commercially Developed Space Facility, Ralph M. 
Hoodless, Jr. a t  453-2513. 
The respective studies shall be managed as follows: 
The NRC STUDY shall be contracted and managed from OSF. The point  of contact 
is Ralph M. Hoodless, Jr. (453-2513). Support to the  study will be provided 
primarily from OSF and the Office of Space Science and Application OSSA. 
The NAPA STUDYshall be contracted and managed from OSF. The point  o f  contact 
is Ralph M. Hoodless, Jr (453-2513). Support t o  the study will be provided primarily 
from OSF and the  Office of Commercial Programs (OCP). 
5 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
SCHEDULE 
The NRC STUDY shall be init iated immediately by OSF and f inal results provided to 
the  NASA Administrator on or before April 10, 1989. Intermediate milestones prior 
to this review shall be developed. 
The NAPA STUDY shall be init iated in September 1988 by OSF and f inal results 
provided to the  NASA Deputy Administrator on ‘or be fore  Apr i l  10, 1989. 
Intermediate milestones shall be developed. 
A summary of all the study findings, conclusions, and recommendations shall be 
prepared for a final briefing to the Congressional Committeedstaff and the  Office 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
PROGRESS REVIEWS TO THE CONGRESS 
The Director of the CDSF program shall provide informal progress or status reviews 
to the various committees/subcommittees of the Congress and the Office of 
Management and Budget or their designated staff. 
8 
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NATIONAL AERONAUTICS AND SPACE ADMlNlSTRATlON 
STATEMENT OF WORK 
NRC STUDY 
The NATIONAL RESEARCH COUNCIL (NRC) shall conduct ah independent study of 
the Commercialiy Developed Space Facility (CDSF) that addresses the following 
issues: 
(1) The scientific and commercial benefit t o  the nation of  developing a 
commercially developed space facility prior to and concurrent with Space Station 
operations. 
(2) Definition of the criteria for optimum use. 
(3) The technical characteristics of a CDSF that would enable i t s  optimum use. 
The study shall include the following assessments: 
- The planned and anticipated microgravity research and manufacturing 
requirements of the federal government and commercial users prior to  and 
concurrent with the achievement of space station operations. Power, duration, 
micro G level shall be evaluated. Some indication of the quantity or percentage of 
the total that requires long duration in the FY 92 to 97 time period shall be 
assessed to identify unique requirements for a free f lyer. Issues such as 
automation, re-entry G level, etc. shall be considered. 
- How and to what extent existing, planned, and proposed capabilities and 
infrastructure could support these requirements. This shall include an assessment 
of the capabilities, and potential benefits of a CDSF, Spacelab, Spacehab, Extended 
Duration Orbiter, free-flying spacecraft, Expendable Launch Vehicles, and any 
feasible combination of these capabilities and infrastructure. 
- The state of space automation technology and i t s  relevance to the capabilities for 
a CDSF. 
- A comparison of the microgravity research requirements projections based on 
the maintenance of the Space Station Program's currently planned schedule. . 
9 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
STATEMENT OF WORK 
N RC STU DY (CONTIN U E D) 
- The relationship of a CDSF to other proposed facilities of a similar nature. 
- The effect a commitment to  the CDSF would have on the current space 
transportation system launch schedule. 
- The benefit to the nation of providing an orbiting microgravity research and 
manufacturing capability as early as possible. 
The study shall be completed and conclusions and recommendations provided to 
the Administrator of NASA on or before April 10, 1989. Documentation of the 
study details, conclusions, recommendations and findings are required in a final 
report. 
ENCLOSURE #1  
10 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
STATEMENT OF WORK 
NAPA STUDY 
The NATIONAL ACADEMY OF PUBLIC ADMINISTRATION (NAPA) shall conduct an 
independent study of the Commercially Developed Space Facility (CDSF) that: 
- Provides an estimate of the development, operations, and other costs to  the 
government associated with the CDSF, and the estimated lease cost per year for 
five years which must be paid by the government to  meet investment criteria for a 
viable business. 
- Assesses the likelihood that a CDSF would become commercially self-sustaining 
and an estimate of when that could occur. 
- Considers, per the lease option, the practicability of reducing on a yearly basis the 
level of government lease operations during the years of operation of a CDSF, 
instead of providing for a f lat  level of lease obligations. 
- Considers, per the lease option, the practicability of making the minimum levels 
of government lease options in the years of operation of a CDSF contingent on the 
attainment by the CDSF operator, of certain minimum levels of firm contract 
commitments with entities other than the United States Government. 
- Assesses how a decision by the government to lease facilities on a CDSF might 
effect the viability of other existing or proposed commercial microgravity facilities. 
Periodic progress and status briefings are required. 
The study shall be completed and conclusions and recommendations provided to  
the Administrator of NASA on or before April 10, 1989. Documentation of the 
study details, conclusions, recommendations and findings are required in a final 
report. 
ENCLOSURE #2  
1 1  
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
As a result of Congressional direction, studies wil l be initiated to  develop 
information and recommendations for the Commercially Developed Space Facility 
(CDSF). These studies were requested to be performed and recommendations 
provided as a basis for making decisions concerning the CDSF concept. Two studies 
will be made by independent sources {National Research Council (NRC) and the 
National Academy of Public Administration (NAPA)}. NASA Will provide in-house 




NATlO N A L A E RONAUTICS AND SPACE ADM I Nl STRATION 
PURPOSE 
This study management plan will: (1) Identify the in-house studies to be 
performed, (2) Outline the scope of the in-house studies, (3) Designate the 
responsible organizations to manage and support the studies, (4) Define the 
schedule of activities to support the effort., and (5) Define the in-house study 
statements of work. 
2 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
IN-HOUSE STUDIES TO BE PERFORMED 
In-house studies will be performed based on government lease of the CDSF. Two 
initial concepts have been determined by NASA t o  be necessary for  a 
comprehensive effort. The results of these two studies will be merged into a 
recommend CDSF configuration and the supporting data made available to the 
Source Evaluation Board (SEB) a t  MSFC for proposal evaluation. 
(1) Concept # 1  definition study of the CDSF is defined by the functional 
performance specifications in the March 24,1988 draft RFP a t  the SEB a t  MSFC. 
(2) Concept #2 definition study of the CDSF i s  based on minimum assumed 
capabilities to "bracket" the accommodation of requirements (Experiment volume 
approximately 20% of Concept # 1). 
Results of Concepts # 1  & 2 will be compared with requirements as inferred from 
NRC advice. As a result, NASA will modify the current draft RFP as required for a 
cost effective CDSF. 
3 
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
SCOPE OF IN-HOUSE STUDIES 
CONCEPT # 1  DEFINITION STUDY (BASED ON DRAFT RFP FUNCTIONAL 
PERFORMANCE SPECIFICATIONS) 
This study will define and describe the concepts for both the internal and external 
general characteristics of t h e  CDSF to  includ-e t h e  physical size, weight, and 
system/subsystem details. The study will also generate credible operational 
scenarios, characteristics, and constraints, and provide an init jal  estimate of the 
cost of design, development, production, and operation of this CDSF. Launch costs, 
training, etc. will be included. A draft of the Statement of Work for this study is 
attached as Enclosure # 1. 
CONCEPT # 2  DEFINITION STUDY (SMALLER FREE FLYER) 
This study will define and describe the  concepts for  both the internal and external 
general characteristics of a smaller CDSF to include the physical size, weight and 
system/subsystem details, generate credible operational scenarios, characteristics, 
and constraints, and provide an init ial  estimate of the  cost of design, development, 
production, and operation of this CDSF. This concept will bracket the lower end of 
the expected capability requirements, initially assumed t o  be 20% of the available 
experiment volume of Concept # I .  Launch costs, training, etc. will be included. A 
draft of the  Statement of Work for this study is attached as Enclosure #2. 
4 
682 
NATIONAL AERONATICS AND SPACE ADMINISTRATION 
STU DY RE SPO N SIB I LlTY 
Overall responsibility for this study ef for t  shall be managed by the  Office of Space 
Flight (OSF), Director of the  Commercially Developed Space Facility, Ralph M. 
Hoodless, Jr. a t  453-2513. The Langely Research Center is assigned the lead role for 
the studies with technical and cost support provided as required from MSFC. Final 
costing will be validated by NAPA. 
5 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
SCHEDULE 
Thc CONCEPT_#l DEFINITION STUDY based on the March 24, 1988 draft - RFP 
requirements shall be initiated immediately with preliminary findings and 
conclusions provided to headquarters by January 16, 1989. The findings of this 
study shall be considered together with the findings of Concept # 2  definition 
study. 
The CONCEPT #2  DEFINITION STUDY based initially on assumptions, and later 
updated, shall be initiated immediately with preliminary findings and conclusions 
provided to headquarters by January 16, 1989. These findings, together with the 
findings of the Concept # 1  study, will be merged into a baseline definition of CDSF 
based on requirements which NASA expects to come out of the NRC studies. The 
merged study shall begin on or about February 13, 1989 with findings, 
recommendations, and conclusions provided to headquarters by April 10, 1989. A 
final report is required to document the initial Concept #1 and #2  study findings 
and conclusions as well as the details and results of the definition of the CDSF. The 
final report shall be provided by April 28, 1989 and shall contain any changes made 
during the briefings to headquarters on April 10,1989. 
A summary of all the study findings, conclusion;, and recommendations shall be 
prepared by OSF for a final briefing to the Congressional committees/staff and the 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
PROGRESS REVIEWS TO THE CONGRESS 
The Director of the CDSF program shall provide informal progress or status reviews 
to the various committees/subcommittees of the  Congress and the  Office of 
Management and Budget or their designated staff. 
8 
NAlIONAL AERONAUTICS AND SPACE ADMINISTRATION 
STATEMENT OF WORK 
CONCEPT #1 DEFINITION STUDY 
( R W  
In-house concept definit ion studies of the CDSF are required to complement the 
NRC and NAPA studies directed by the 100th Congress. Langley Research Center i s  
delegated the lead responsibility for these studies with support provided by MSFC. 
The general characteristics of the  space system shall be  consistent with the  
description in the March 24, 1988 draft RFP being held a t  the Source Evaluation 
Board a t  MSFC. 
The study shall be complete and documented with a br ief ing to  HQ on the 
preliminary findings and conclusions so tha t  Concepts #1  and #2  can be modified 
for  subsequent design and cost analysis. A f inal report is required and will include 
the results and changes from the April 10, 1989 HQ briefing (due on or before 
April 28, 1989). 
The study tasks are: (1) define and describe concepts for both the  internal and 
external  general  characteristics t o  include t h e  physical size, weight,  a n d  
system/subsystem details, (2) genera te  credib le  ope ra t i ona l  scenarios, 
characteristics and constraints, and (3) provide an init ial estimate of the cost of 
design, development, production, and operation of the CDSF Concept #1. 
The study shall also provide an estimate of the earliest date tha t  such a facility 
could be available on orbit. 
Periodic progress and status briefings are required for NASA Headquarters 
described in Figure #l. 
A study manager a t  the  center shall be named to be the single po int  of contact for  
the study. 
NOTE: The NRC study is being tasked to address the  technical characteristics of a 
CDSF that  would enable i t s  optimum use. This may require the study to 
be revisedhpdated as these results become available. 
ENCLOSURE # 1 
9 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
STATEMENT OF WORK 
CONCEPT #2 DEFINITION STUDY 
(SMALLER FREE FLYER) 
In-house concept studies for the CDSF are required to complement the NRC and NAPA 
studies directed by the 100th Congress. Langley Research Center is  delegated the lead 
responsibility for these studies with support provided by MSFC. For the purpose of 
"bracketing" the low end of the requirements, initial definition for the Concept #2 
study will assume 20% of the available experiment volume of the Concept # I  
configuration. An update of the requirements will be provided as other study results 
evo Ive. 
The study shall be complete and documented with a briefing to  HQ on the 
preliminary findings and conclusions so that Concepts #1  and f 2  can be modified for 
subsequent design and cost analysis. A final report is required and will include the 
results and changes from the April 10, 1989 HQ briefing (due on or before April 28, 
1989). 
The study tasks are: (1) define and describe concepts for both the internal and 
external general characteristics to  include the physical size, weight, and 
system/subsystem details, (2) generate credible operational scenarios, characteristics 
and constraints, and (3) provide an initial estimate of  the cost of design, 
development, production, and operation of the CDSF Concept #2. 
The study shall also provide an estimate of the earliest date that such a facility could 
be available on orbit. 
Periodic progress and status briefings are required for NASA Headquarters as 
described in Figure #l. 
A study manager a t  the center shall be named to be the single point of contact for the 
study. 
NOTE: The NRC study is  being tasked to address the technical characteristics of a 
CDSF that would enable i t s  optimum use. This may require the study to be 
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Ndllonal Aeron;iLitic.s i i I Id 
Space AdminisIralion 
George C. Marshall Space Flight Center 
Marshall Spacc Fllght Canler. Alaharna 
35812 
R@y lo Alln 01 AP32 
TO : All Prnspect ivc Offerors  
SUR.TECT: Request f o r  Proposal 6-1-8-JA-90000 f o r  Commercially Develope& 
Space F a c i l i t y  
NASA, on behalf  of t h e  Government., in tends  t o  lease on H firm-fixed-price 
b a s i s  volume and r e l a t ed  s e r v i c e s  on a Commercially Developed Space Facil .i t:r 
(CDSF) f o r  n period of f i v e  vcars  i n  support  of the n a t i o n a l  ob jec t ive  t c  
cnmmercjalize space ac t iv3 t l . es .  
a v a i l a b l e  f o r  commercial use over and above the  volume and r e l a t e d  serv’ces 
leased t o  the  Government. Spec i f j cn l ly ,  t he  Government wishes t o  encnurage 
U .S  . priv.?tc s e c t o r  involvement i n  microgravi ty  r e sea rch ,  experimentation , 
and development, R S  w e l l  ‘1s i n  materials processing.  We are seeking a 
way t o  cncourage permanent and successfu l  e n t r y  of p r i v a t e  e n t e r p r i s e  
i n t o  the  space communj.tv bnth as use r s  and developers  of t he  uniqnc space  
env i rnmen t  and as  owners of  s i g n i f i c a n t  elements of t.he space 
i n f r a s t r u c t u r e .  I t  i s  envisiancd an  i ndus t ry  owned spccc f a c i l i t y  w j l l  
permlt m i c r o g r a v i t y  a c t i v i t i e s ,  with s h o r t  crew-operated periods 
(a t tached-to-orhi ter  mode) and re la t ive] -y  long  per iods of unmanned oper,otions 
( f r ee - f lye r  mode), commencing no l a t e r  than 1993. Offerors  are being 
requested t o  submit H f j r m  f ixed p r i c e  proposal. f o r  t he  Government’s l e c s e  
of 70% of the  capac i ty  of 3 CDSF which meets the mfnimum spec i f i ed  
c a p a b i l i t i e s  as r e f l e c t e d  i n  the  Statement of Work f o r  a period of f i v e  
years.  M d i t i o n a l l y ,  the o€ferr)rs a r e  being requested t o  submit t h e i r  
approach f o r  accommodiiting annual Government funding scena r ios  of $80 nj 13.im-i 
and $140 m i l l i o r  ( i n  1988 d o l l a r s )  for the  f i v e  year period.  Offerors  :Ire 
encouraged t o  s u b m i t  innovat ive approaches t h a t  w e t  t h e  minimum specif  led 
capabi l  j t i c s .  NASA in tends  t o  adminis ter  t h i s  con t r ac t  with minimal overs ight .  
To nccompl i s h  these  ob jec t ives ,  some unique a spec t s  have been included ;.TI t h e  
enclosed RFP which shou;.d Le highl ighted :  
A t  l eas t  30% of the  f a c i l i t y  must be 
P r iva t e  Financinr  
Se lec t ion  nT a11 o f f e r o r  €or award of t he  CDSF c o n t r a c t  w i l l  reqvirc. 
L I I P  o f f e r o r  t o  dcrnonstrat e t h e  c a p a b i l i t y  t o  manufacture and place 
the  CDSF i n  s e r v i c e ,  without r e s o r t  t o  Government f inancing.  Fa i lu re  
t o  provide loan  commitments with q u a l i f i e d  l ende r s  and/or corporatc 
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j:rinrnntees si l l  1 i c i c n t  to cover a11 f i n a n c i a l  requirements,  may r e s u l t  
i n  non-selection o f  t lw  o i f c r o r  f o r  award of t he  c o n t r a c t .  The 
o f f e r o r ' s  proposal s h a l l  inc lude  t h e  CDSF c o n s t r u c t i o n  c o s t s ,  s e r v i c i n g  
and ope ra t ions  c o s t s ,  pJanned f inanc ing ,  break e v m  expec ta t ions  and 
o t h e r  elements of  f inanc ing  necessary  t o  demonstrate t h e  o f f e r o r ' s  
understanding of t h e  ove ra l l  bus iness  arrangement and t h e  o f f e r o r ' s  
nssumptjons as t o  commercial payl.oad c o n t r i b u t i o n s .  
STS Launcli ---_- 
The c o n t r a c t o r  w i l l  be zcA:;ponsible fo r  a r ranging  and paying f o r  space 
t r a n s p o r t a t i o n  s e r v j c c s  by a s e p a r a t e  Launch Se rv ices  Agreement. 
will e n t e r t a i n  de fe r r ed  payment arrangements =or the  Space Transportat  ion 
System (STS). 
lFkS.4 
Government Fund ing  --.-. 
Fundiqg f o r  th, proposcd l e a s e  is not  c u r r e n t l y  a v a i l a b l e .  The 
Administration intend!; t o  seek l e g i s l a t i o n  which would provide 
advanced apprnpr in t jons  t o  become a v a i l a b l e  when a f u l l y  i n t e g r a t e d  
f l i gh twor thy  f . - c l l i t y  i s  a v a j l a b l e  f o r  lease. 
Adminis t ra t jon ' s  i n t e n t i o n  t o  seek, on an annual b a s i s ,  a d d i t i o n a l  
appropr i a t ions  t o  covcr art appropr i a t e  level  or' Government l i a b i l i t y  
i n  the  event of t e rminpt ion  for t he  convenirnce of t h e  Government. 
It i s  t h e  
lndemnificntion -- 
Indemnif ica t ion  f o r  t l i i rd  p a r t y  l j a h i l i t y  by t h e  Government w i l l  no t  
b r  s v n i l a b l e  t o  the s u c c e s s f u l  o f f e r o r .  
l 'requalif i ca t ion  C r  J t t'r ia - .__ - _-- 
Since t h t  piirpose of t h i s  procurement is t o  f o s t e r  IJnited S t a t e s  
i n d u s t r i a l  development and commercialization i n  space ,  p a r t i c i p a t i o n  
i n  t h i s  p rocurmen t  by pr ime c o n t r a c t o r s  and majnr subcon t rac to r s  is 
r e s t r i c t e d  t o  United S t a t v s  jndus t ry .  Major subcoiltractor means an 
e n t i t y  who performs 3r.y e f f o r t  of $500,000 o r  more. 
k p e n s e s  Related t o  Offeror . . -- Submissions 
The is!;umce o r  t hc  RPP does not  commit t h e  Government t o  pay any 
c o s t  i n c u r r d  i n  t he  submission O S  t h r  o f f e r  or i n  making necessary  
s t u d t e s  or des lgns  f o r  t h e  preparn t jon  t h e r e o f ,  nor  t o  c o n t r a c t  for 
s c r v j  o r  suppl ies  . 
This procuremeni r e p r e s e n t s  ,-I major s t c p  forward t o  f a c i l i t a t e  t h e  commerc 
i.nvolvemc.iil I n  space .  Your i i i t e rcs i  i n  t h i s  program i s  apprec ia t ed .  
K.D. Sowell 
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SECTION B 
SUPPLIES OR SERVICES AND PRICES/COSTS 
ARTICLE B-1--DESCRIPTION OF SERVICES AND PRICES/COSTS 
The Contractor shall provide a Commercially Developed Space Facility 
This contract covers the lease of - of the usable volume of (CDSF) and related services for lease by the Government and Commercial users. 
the CDSF and related services as described in Attachment J-1, Statement 
of Work, by the Government. 
ARTICLE B-2--CONSIDERATION AND PAYMENT 
The Contractor shall be paid a firm-fixed-price of $ upon 
I satisfactory performance and Government acceptance of the lease services 
of this contract. 
usable volume of the CDSF for a period of 60 months commencing with the 
auccessful delivery of a certified, Launch Ready CDSF to the Launch Site 
and completion of all final safety and performance certifications. 
payments in the amount of $ 
the services. 
further defined in Attachment J-1. 
The firm-fixed-price covers the lease of - of the 
Monthly 
are authorized upon acceptance of 
Specific services and duration of the leased volume is 
I 
ARTICLE B-3--OPTION FOR ADDITIONAL CDSF SERVICES 
I 
If usable volume and related services are available beyond the initial 
60 months, the Government may, at its option, lease the CDSF volume and 
related services at the following firm-fixed-price rates: 
Monthly Rate Per Each Percentage of Volume and Related Services 
Volume and 
Related Services 1st Year 2nd Year 3rd Year 4th Year 5th Year 
1% - 10% 
11% - 25% 
26% - SO% 
51% - 70% 





DESCRIFTION/SPECIFICATIONS/STATEMENT OF WORK 
SECTION C 
DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK 
ARTICLE C-l--STATEMENT OF WORK 
The Contractor s h a l l ,  on the terms and conditions hereinafter more 
particularly-set  forth, furnish the necessary management, labor, f a c i l i t i e s ,  
and materials and do a l l  things necessary and/or incidental t o  performance 
of the work set forth in  PART I - THE SCHEDULE, PART I1 - CONTRACT CLAUSES, 
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SECTION D 
PACKING AND W I N G  
ARTICLE D-l--MARKING 
Packaging shall be labeled with a warning if potentially hazardous 
or delicate material is involved. 
DRAFT 








INSPECTION AND ACCEPTANCE 
ARTICLE E-l--ACCEPTANCE 
Acceptance of Lease Services shall be by the Contracting Officer or 
his/her duly authorized representative. Complete compliance with the 
provisions of Article E-2, titled "Definition of Acceptable Service", 
will demonstrate that service has been delivered. 
ARTICLE E-2--DEFINITION OF ACCEPTABLE SERVICE 
The CDSF shall meet the requirements specified in Paragraph 3.0 of 
Attachment J-1, Statement of Work. 
ARTICLE E-3--SERVICE OUTAGE CREDITS 
Service outages i s  that period of time during which the CDSF and 
associated services do not fully meet the specified performance requirements 
of the Statement of Work. 
Service outages which are scheduled by the Contractor, and agreed to 
by the Government, in order to allocate peak power requirements on a 
temporary basis to one or more experiments, without adversely affecting 
Government experiments, will not be considered service outages under this 
article. 
Service outage credits will be based on an effectiveness level 
derived from the actual service hours available during the monthly period. 
(Offeror shall propose service outage plan) 
In the event that a service outage results in a total loss of payload or 
experiment, that portion of the lease related to said payload or experiment 
shall be forfeited. 
For total CDSF service outages NASA shall not be liable for payment 
of the scheduled service payments. In addition, NASA shall have the right 
to unilaterally extend the scheduled period of service for a NASA payload, 
for a like period. 
In any event, NASA shall retain all its rights under any other 
provision of the contract, including the clause titled "Default . I 1  
(Offeror is invited to propose alternate) 
E-1 DRAFT 
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SECTION F 
DELIVERIES OR PERFORMANCE 
DRAFT 
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SECTION F 
DELIVERIES OR PERFORMANCE 
ARTICLE F-1--DELIVERIES 
The Contractor shall provide the documentation, software, hardware 
and pre-launch and on-orbit services specified in Attachment J-1, 
Statement of Work. 
ARTICLE F-2--SHIPPING INSTRUCTIONS 
Shipment of the items called for herein shall be as follows: 
Item - Address Marked For 
(Shipping Instructions will be provided the Contracting Officer, as 
required. All deliveries shall be F.O.B. Destination.) 
ARTICLE F-3--PERIOD OF PERFORMANCE 
The period of the contract shall begin with the contract award date through 
. The Contractor shall provide 60 calendar months of 
CDSF services during the period through 
ARTICLE F-4--PLACE OF PERFORMANCE 
The Contractor shall perform the work under this contract at its facilities 
located at , and at such other locations as may 
be approved in writing by the Contracting Officer. 
ARTICLE F-5--F.O.B. DESTINATION (APR 1984) (52.247-34) 
11 (a) The term "f.0.b. destination, as used in this clause means - 
(1) Free of expense to the Government, on board the carrier's 
conveyance, at a specified delivery point where the consignee's facility 
(plant, warehouse, store, lot, or other location to which shipment can be 
made) is located; and 
( 2 )  Supplies shall be delivered to the destination consignee's 
wharf ( i f  destination is a port city and supplies are for export), warehouse 
unloading platform, or receiving dock, at the expense of the Contractor. The 
Government shall not be liable for any delivery, storage, demurrage, 
accessorial, or other charges involved before the actual delivery (or 
constructive placement" as defined in carrier tariffs) of the supplies to 11 
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the destination, unless such charges are caused by an act or order of the 
Government acting in its contractual capacity. 
supplies shall be delivered to the specified unloading platform of the 
consignee. 
be delivered to truck tailgate at the unloading platform of the consignee. 
If the Contractor uses rail carrier or freight forwarder for less than carload 
shipments, the Contractor shall assure that the carrier will furnish tailgate 
delivery if transfer to truck is required to complete delivery to consignee. 
If rail carrier is used, 
If motor carrier (including "piggyback") is used, supplies shall 
(b) The Contractor shall - 
(1) (i) 
specifications; or 
Pack and mark the shipment to comply with contract 
(ii) In the absence of specifications, prepare the shipment in 
conformance with carrier requirements; 
(2)  Prepare and distribute commercial bills of lading; 
( 3 )  Deliver the shipment in good order and condition to the point 
of delivery specified in the contract; 
(4) Be responsible for any loss of and/or damage to the goods 
occurring before receipt of the shipment by the consignee at the delivery 
point specified in the contract; 
(5)  
delivering carrier; and 
Furnish a delivery schedule and designate the mode of 
(6) Pay and bear all charges to the specified point of delivery. 
DRAFT 








CONTRACT ADMINISTRATION DATA 
ARTICLE G-1--CONTRACTING OFFICER'S REPRESENTATIVE(S) (APR 1987) (52.202-90) 
The Contracting Officer may appoint a Contracting Officer's 
Representative, or Representatives, to act in his behalf during the performance 
of this contract. 
written appointment from the Contracting Officer and will represent the 
Contracting Officer in the designated phases of the work. 
Representative(s) will not be authorized to change any of the terms and 
conditions of this contract, and shall have such prescribed duties and 
authorities as specified in writing by the Contracting Officer. 
the letter of appointment will be furnished the Contractor. 
The Representative(s) will be specifically designated by 
The 






SPECIAL CONTRACT REQUIREMENTS 
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SECTION H 
SPECIAL CONTRACT REQUIREMENTS 
ARTICLE H-1--IMPACT OF COMMERCIAL PAYLOADS 
The parties recognize that the Contractor may provide CDSF services 
to non-Government payloads (hereinafter referred to as "commercial payloads") 
during the period of performance of this contract. 
In the event the Contractor's provision of CDSF services to a Government 
payload or payloads is adversely affected by, or may reasonably be 
expected to be adversely affected by, the Contractor's provision of services 
to a commercial payload, or by the commercial payload itself, the Contractor 
shall immediately take all actions necessary to avoid or abate such 
interference or impact and ensure or restore full provision of services to 
the Government payload or payloads. 
ARTICLE H-2--RESERVED 
ARTICLE H-3--WARRANTY EXCLUSION AND LIMITATION OF DAMAGES 
Except as expressly set forth in writing in this contract, or except as 
provided in the clause entitled, "Contractor Commitments , Warranties , and 
Representations ,I' if applicable, and except for the implied warranty of 
merchantability, there are no warranties expressed or implied. In no event 
will the Contractor be liable to the Government for consequential damages as 
defined in the Uniform Commercial Code. 
ARTICLE H-4--CONTRACTOR REPRESENTATIVE(S1 
The Contractor shall designate one of its personnel to act as manager 
and delegate to this person the complete authority to decide all technical 
matters connected with this contract. The Contractor shall further designate 
a second employee as alternate or assistant manager with the authority to act 
as and upon behalf of the manager in the event of the absence or incapacity of 
the designated manager. The Contractor shall advise the Contracting Officer 
in writing of the persons so designated. 
ARTICLE H-5--TERMINATION LIABILITY 
In the event that this contract is terminated for the convenience of 
the Government, the maximum amount for which the Government shall be 
liable under the clause of this contract entitled "Termination for the 
Convenience of the Government", is as follows: 
H- 1 MAR 2 4  1988 
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Cumulative 
Annual Period Annual Liability Maximum Liability 
(Offer shall propose a year by year minimally acceptable 
termination liability schedule) 
Notwithstanding the amounts listed above, upon termination of the 
contract for convenience, the Government will not be liable for any 
termination liability which exceeds appropriations available in relevant 
program areas at the time of termination and nothing in this Request for 
Proposal (RFP) or any resulting contract may be considered as implying 
that the Congress will, at a later date, appropriate funds sufficient to 
meet the termination liabilities proposed above. 
To the extent that the Contractor proposes termination liability 
under this provision, the Contractor shall also propose a corresponding 
equity value which NASA shall take in the equipment being produced 
and/or future services to be provided. 
ARTICLE H-6--FAILURE TO PROVIDE CDSF SERVICES 
For such lease period(s) as the Contractor fails to provide services 
required by this contract, unless the failure is caused solely by NASA, NASA 
shall not be liable for payment of the scheduled lease payment. In addition 
NASA shall have the right to unilaterally extend the scheduled period of lease 
for the period that the services were not available. 
an extension the rate shall be as specified in ARTICLE B - 2 ,  titled 
In the event of such 
11 Consideration and Payment. I t  
In any event, NASA shall retain all its rights under any other provision 
of this contract, including the clause titled "Default". 
ARTICLE H-7--COhTRACTOR COMMITMENTS, WARRANTIES AND REPRESEh'TATIONS 
Any written commitment by the Contractor within the scope of this 
contract shall be binding upon the Contractor. 
this contract, a written commitment by the Contractor includes the proposal 
submitted by the Contractor, and specific written modifications to the proposal. 
Written commitments by the Contractor are further defined as including (1) any 
warranty or representation made by the Contractor in a proposal as to hardware 
or software performance and total systems performance, ( 2 )  any warranty or 
representation made by the Contractor concerning the characteristics or items 
described in (1) above made in any publications, drawings or specifications 
accompanying or referred to in a proposal, and ( 3 )  any modification of or 
affirmation or representation as to the above which is made by the Contractor 
in or during the course of negotiations, whether or not incorporated into a 
formal amendment to the proposal in question. 




m 2 4  1988 
712 
ARTICLE H-B--MONTHLY STATUS REPORTS 
(The offeror shall propose the terms of this article. The terms of 
this article will be based on the offeror's project manager submitting a 
monthly letter under their signature that addresses the summary outlook, 
status and problems of all activities including a monthly recertification 
of the schedule.) 
ARTICLE H-g--OPTION TO EXTEND THE TERM OF LEASE 
If usable volume and related services are available, this lease is 
renewable in whole or in part at the prices listed in Article B-3 titled, 
"Option for Additional CDSF Services" at the option of the Government, by 
the Contracting Officer giving written notice of renewal to the Contractor 
by the first day of each renewal period or within 30 days after the beginning 
of the fiscal year in which funds have become available, whichever date is 
the later; provided that the Contracting Officer shall have given preliminary 
notice of the Government's intention to renew at least one year before this 
lease is to expire. Such a preliminary notice of intent to renew shall not be 
deemed to commit the Government to renewals. If the Government exercises this 
option for renewal, the contract as renewed shall be deemed to include this 
option provision. However, the total period of lease under this contract 
shall not exceed 120 months. Options shall be exercised for periods of not 
less than one month or not more than twelve months duration. 
ARTICLE H-IO--SUBLEASE 
The Government may sublease any of its allocated volume and related 
services on the CDSF. With the consent of the developer, Government-leased 
space may be made available to the developer for re-lease with an appropriate 
adjustment in the Government lease price. 
ARTICLE H-ll--GOVERNMENT SURVEILLANCE 
(The offeror shall propose a contract Article describing what visibility 
the Government will have in the design and manufacture of the CDSF.) 
ARTICLE H-l2--INTERPARTY LIABILITY 
The offeror shall propose an interparty liability scheme applicable 
when the CDSF is in the free flyer mode.* 
(When the CDSF is in the attached mode the Interparty Waiver 
provisions of the applicable Launch Services Agreement will govern.) 
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ARTICLE H-l3--RIGKTS IN TECHNICAL DATA 
A. All technical data (the term to include computer software and 
documentation thereof) furnished to NASA under this Agreement shall be 
provided with unlimited rights (the right to use, duplicate, and disclose 
in any manner for any purpose whatsoever), except as provided in 
subparagraph B below. 
technical data or copyrighted works pursuant to subparagraph B shall be 
kept to a minimum in order to meet the multi-faceted disclosure needs of 
both parties . 
Designation of deliverable data as trade secret 
B. In the event that the Contractor believes that it is required 
under this contract to furnish trade secret technical data, the Contractor' 
shall immediately inform the Contracting Officer In writing of such belief 
and include preliminary substantiation as to the trade secret character of 
the technical data. The Contractor shall not proceed with delivery of the 
technical data in question until the Contracting Officer provides written 
confirmation that the data is indeed required, whereupon a protective notice 
will be marked or the data prior to delivery, the notice stating that the 
data may be used and disclosed by NASA, its contractors, subcontractors, 
and authorized users of its leased facilities, only for the purpose of 
fulfilling NASA's responsibilities or exercising NASA's rights under this 
contract. 
disclosed or transferred to any non-participant in this program without prior 
permission of the Contractor. For delivered Copyrighted works, NASA, its 
contractors, subcontractors, and authorized users shall have the right to 
copy consistent with its responsibilities under this contract. 
The notice shall also provide that the data shall not be 
C. There will be no obligation on the part of NASA, its contractors, 
subcontractors, or authorized users to protect unmarked technical data. 
ARTICLE H-l4--PATENT INFRINGEMENT 
The Contractor is responsible for, and shall indemnify NASA against, 
any and all patent infringement costs resulting from the development, 
fabrication, or use of the CDSF. Such costs include costs associated 
with defending the alleged infringement, as well as any payments or 
royalties resulting from a patent owner's successful suit. 
to notify the Contractor of any patent infringement claim as soon as 
practical after receipt of such information. 
NASA agrees 
ARTICLE H-lS--RIGHTS TO INTELLECTUAL PROPERTY DEVELOPED BY NASA 
The Contractor shall not acquire any rights to intellectual property 
developed or used by NASA or its authorized users of the CDSF by virtue 
of this contract for lease of the facility. 
DRAFT 
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ARTICLE H-l6--PERMITS AND LICENSES 
The Contractor shall obtain, and keep effective, all permits and 
licenses required for performance in accordance with the terms of this 
contract. Such permits and licenses shall include, but not be limited 
to, those required by the Federal, State, or Local Government 
authorities, or sub-division thereof, or of any other duly constituted 
public authority. Further, the Contractor shall comply with all 
applicable laws, regulations and ordinances as in effect on the date of 
this contract. 
ARTICLE H-l7--HOLD HARMLESS 
Contractor shall indemnify and hold harmless the Government and its 
officers and employees from and against any and all liabilities, damages, 
and losses, including costs and expenses in connection therewith for 
death of or injury to any third persons whomever and for the loss 
of, damage to or destruction of any property whatsoever caused by, arising 
out of or in anyway connected with the launch or operation of the CDSF. 
If the Contractor purchases and maintains comprehensive general liability 
insurance such insurance shall name the Government as an insured party. 
Such an insurance policy shall include a waiver of the insurance carrier's 
rights of subrogation against the Government. 
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SECTION I 
CONTRACT CLAUSES 
ARTICLE I-1--CLAUSES INCORPORATED BY REFERENCE (APR 1984) (52.252-2) 
This contract incorporates the following clauses by reference, with the 
same force and effect as if they were given in full text. Upon request, the 
Contracting Officer will make their full text available. 




























Officials Not to Benefit 
Gratuities 
Covenant Against Contingent Fees 




Defense Priority and Allocation Requirements 
Examination of Records by Comptroller General 
Audit -- Negotiation 
Order of Precedence 
Utilization of Small Business Concerns and 
Small Disadvantaged Business Concerns 
Utilization of Women-Owned Small Businesses 
Utilization of Labor Surplus Area Concerns 
Walsh-Healey Public Contracts Act 
Equal Opportunity 
Equal Opportunity Preaward Clearance of 
Subcontracts 
Affirmative Action for Special Disabled 
and Vietnam Era Veterans 
Affirmative Action for Handicapped Workers 
Employment Reports on Special Disabled 
Veterans and Veterans of the Vietnam Era 
Clean Air and Water 
Federal, State, and Local Taxes 
Taxes -- Contracts Performed in U . S .  
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Tit le Date 
Extras Apr. 1984 
Interest Apr. 1984 
Availability of Funds Apr. 1984 
Assignment of Claims Jan. 1986 
Disputes (Apr. 1984) -- Alternate I (Apr. 1984) 
Protest After Award Jun. 1985 
Notification of Changes Apr. 1984 
Subcontracts (Fixed-Price Contracts) Jan. 1986 
Property Records Apr. 1984 
Inspection of Services - -  Fixed-Price (Jul. 1985) 
Limitation of Liability -- Services (Apr. 1984) 
Termination for Convenience of the Government Apr. 1984 
(Fixed Price) 
Default (Fixed-Price Supply and Service) Apr. 1984 
I Clause 
Number 










Report on NASA Subcontracts Apr. 1984 
Notice of Delay Apr. 1984 
Safety and Health Apr. 1984 
Frequency Authorization Apr. 1984 
Inter-Party Waiver of Liability During STS 
Operations (Oct. 1984) 
Pricing of Adjustments (Apr. 1984) 
Invoices Oct. 1987 
Acquisition of Existing Government Equipment Aug. 1985 
ARTICLE 1-2--PROVISIONS INCORPORATED BY REFERENCE 
I t  Section K - Representations, Certifications, and Other Statements of 
Of ferors or Quoters" is hereby incorporated in its entirety by reference, with 
the same force and effect as if they were given in full text. 
1-2 
A F''. ! 
'r, 
i 
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ARTICLE 1-3--SECTION I FULL TEXT CLAUSES 










Hazardous Material Identification 
and Material Safety Data 
Payments (Apr. 1984) -- As Modified by 
18-52.232-1 NASA FAR Supplement (Apr. 1984) 
Changes - -  Fixed Price (Aug. 1987) -- As 
Modified by 18-52.243-1 NASA FAR Supplement 
(Apr. 1984) 
Payment Information (Oct. 1987) (MODIFICATION) - -  MSFC (11/12/87) 
Compliance with NASA/FAR Supplement 
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52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (AUG 1987) 
( a >  The Contractor  ag rees  t o  submit a Mater ia l  Safety Data Sheet 
(Department of Labor Form OSIIA-20), as prescr ibed in Federal Standard No. 313B, 
f o r  a l l  hazardous material 5 days before  de l ivery  of the  material, whether o r  
n o t  l i s t e d  in Appendix A of t h e  Standard.  This ob l iga t ion  app l i e s  t o  a l l  
materials de l ivered  under t h i s  c o n t r a c t  which w i l l  involve exposure t o  hazardous 
materials o r  items conta in ing  these  materials. 
"Hazardous material," as used i n  t h i s  c lause ,  is as defined i n  Federal  
Standard No. 313B, i n  e f f e c t  on t h e  d a t e  of t h i s  cont rac t .  
Nei ther  t he  requirements of t h i s  c lause  nor  any a c t  o r  f a i l u r e  t o  a c t  
by the  Government s h a l l  relieve the  Contractor of any r e s p o n s i b l l i t y  o r  
l i a b i l i t y  f o r  t he  s a f e t y  of Government, Contractor,  o r  subcontractor  personnel 
or property.  
(d)  
l a w s ,  codes, ordinances,  and r egu la t ions  ( including the  obtaining of l i c e n s e s  
and permits)  i n  connection wi th  hazardous mater ia l .  
(e)  
r e s p e c t  t o  hazardoue ma te r i a l  are as follows: 
app l i cab le .  
t r anspor t ing ,  o r  d i spos ing  of hazardous mater ia l s ;  (ii) obta in  medical t reatment  
d i s c l o s e  the  da t a  f o r  t he  Government f o r  these  purposes. 
(2) To use,  d u p l i c a t e ,  and d i sc lose  da t a  furnished under t h i s  c l ause ,  
i n  accordance with subparagraph (e)( l )  above, i n  precedence over any o the r  
c l a u s e  of t h i s  c o n t r a c t  providing f o r  t i g h t 8  i n  da ta .  
( 3 )  That the  Government is no t  precluded from using similar o r  
i d e n t i c a l  d a t a  acquired from o the r  sources .  
(4) That t he  d a t a  s h a l l  no t  be dupl ica ted ,  d i sc losed ,  or re leased  
o u t s i d e  the  Government, in whole o r  i n  p a r t  f o r  any acqu i s i t i on  o r  manufacturing 
purpose,  i f  the fo l lov ing  legend is marked 011 each piece of d a t a  t o  which t h i s  
(b )  
(c )  
The Contractor s h a l l  comply with appl icable  Federal ,  state, and l o c a l  
The Government's r i g h t s  in d a t a  furnished under t h i s  con t r ac t  with 
(1) To use,  d u p l i c a t e ,  and d i sc lose  any da ta  t o  which t h i s  c lause  i s  
The purposes of t h i s  r i g h t  are t o  (i)  appr i se  personnel of the  
I hazards to which they may be exposed in using, handling, packaging, 
I for those a f f ec t ed  by the  material; and (iii) have o the r s  use ,  dup l i ca t e ,  and 
I c l a u s e  app l i e s  - 
"This i s  furn ished  under United States Government Contract No. .......... and s h a l l  not  be used, dupl ica ted ,  o r  d i sc losed  f o r  any acqu i s i t i on  
o r  manufacturing purpose without  t he  pennission of .......... 
be marked on any reproduct ion of t h i s  data." 
This legend s h a l l  
(End of Legend) 
( 5 )  That t he  Contractor  s h a l l  not  place the legend or any o ther  
r e s t r i c t i v e  legend on any d a t a  which ( i )  the  Contractor o r  any subcontractor  
previously de l ivered  t o  the  Government without l i m i t a t i o n s  o r  (ii) should be 
de l ive red  without l i m i t a t i o n s  under the  condi t ions spec i f i ed  i n  the  Federal  
Acquis i t ion  Regulation i n  t h e  c l ause  a t  52.227-14, Rights  i n  Data. 
w i th  appropr ia te  changes i n  t h e  des igna t ion  of the p a r t i e s ,  in subcontracts  a t  
any t i e r  ( inc luding  purchase des igna t ions  o r  purchase orders )  under t h i s  
c o n t r a c t  involving hazardous mater ia l .  
( f )  The Contractor  s h a l l  i n s e r t  t h i s  c lause,  including t h i s  paragraph ( f ) ,  
(End of Clause) 
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52.232-1 PAYMENTS (APR 1984) -- AS WODIPIED BY 18-52.232-1 NASA FAR 
SUPPLEMENT (APR 1984) 
The Government s h a l l  pay the  Contractor ,  wi th in  30 days a f t e r  r ece ip t  of 
proper invoices ,  as determined under the  "Invoices* c l a u s e  of t h i s  con t r ac t ,  the  
priceH s t i p u l a t e d  i n  t h i s  c o n t r a c t  f o r  supp l i e s  de l ive red  and accepted or 
s e r v i c e s  rendered and accepted,  l e s e  any deductiono provided i n  t h i s  con t r ac t .  
daless otherwise s p e c i f i e d  in t h i s  con t r ac t ,  payment shall be made on p a r t i a l  
d e l i v e r i e s  accepted by t he  Government i f  - 
least $1.000 o r  50 percent  of the  t o t a l  con t r ac t  p r i ce .  
(a) 
(b) 
The amount due on t he  d e l i v e r i e s  warrants I t ;  or 
The Cont rac tor  r eques t s  it and the  amount due on the  d e l i v e r i e s  is a t  




52.243-1 CHANGES -- FIXED-PKICE (AUG 1!Jo7) 
(a) The Contract ing Of f i ce r  may a t  any time, by wr i t t en  order ,  and without 
( A )  Drawings, des igns ,  o r  s p e c i f i c a t i o n r  when the suppl ies  t o  be 
(2) Method of shipment o r  packing. 
(3) Place of de l ivery .  
I f  any much change causes  an i nc rease  o r  decreare  in t h e  c o s t  o f ,  o r  
n o t i c e  t o  t h e  suretier, i f  any,  make changes wi th in  the general  scope of t h i s  
c o n t r a c t  i n  any one o r  more of t h e  following: 
furn ished  are t o  be s p e c i a l l y  manufactured f o r  t h e  Government in accordance with 
the drawings, des igns ,  or s p e c i f i c a t i o n s .  
( b )  
t h e  time requi red  f o r ,  performance of any part of t h e  work under t h i s  con t r ac t ,  
whether o r  n o t  changed by t h e  o rde r ,  t h e  Contract ing Off icer  shall make an 
e q u i t a b l e  adjustment i n  t h e  c o n t r a c t  p r i c e ,  t h e  d e l i v e r y  schedule, or both, and 
shall modify t h e  c o n t r a c t .  
c l a u s e  wi th in  30 days from the  d a t e  of r e c e i p t  of t h e  wr i t t en  order .  
if t h e  Cont rac t ing  Of f i ce r  decides  t h a t  t h e  f a c t s  j u s t i f y  i t ,  t h e  Contracting 
Officer may r ece ive  and a c t  upon a proposal submitted before f i n a l  payment of 
t he  c o n t r a c t .  . 
obso le t e  o r  excess  by t he  change, t h e  Contract ing Of f i ce r  shall have t h e  r i g h t  
t o  prescribe the manner of the disposition of the property. 
Disputes  c l ause .  
from proceedinp wi th  t h e  c o n t r a c t  as changed. 
( c )  The Contractor  must a s s e r t  i t a  r i g h t  t o  an adjustment under t h i s  
However, 
(d)  I f  t he  Cont rac tor ' s  proposal inc ludes  the  c o s t  of property made 
(e) F a i l u r e  t o  agree t o  any adjustment shall be a d ispute  under the  
However, nothing i n  t h i s  c l ause  shall excuse the  Contractor 
(End of Clause) 
DRAFT 
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18-52.232-78 PAYMENT INFOKMATION (OCT 1987) (MODIFICATION) -0 MSFC (11/12/87) 
(a) 
(b) 
Payments under the contract will be made either by check or by wire 
Within ten (10) days after award, except as rpecified in paragraph (c) 
transfer at the option of the Government. 
below, the Contractor shall complete the "Company Information" section of the 
TFS Form 3881, have its f inaucial inrtltution complete the "Financial 
Institution Information" section, and forward the form to the paying office 
shown i n  the contract. 
with paragraph (b) above, the Information thereon will be used for this 
contract. Therefore, resubmittal of the form is not necessary unless the 
Contractor desires to change payment information or revised information is 
requested by the Contracting Officer OK the paying office. 
( c )  If the Contractor has previously submitted TFS Form 3881 in accordance 
(End of Clause) 
DRAFT 
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18-52.252-70 COMPLIANCE WITH NASA FAR SUPPLEMENT (APR 1984) 
Any etatemente in this contract requiring compliance with specific 
provieionti of the Federal Acquieition Regulation (e.8.. Subpart 4 5 . 5 )  shall be 
construed to also require compliance with any corresponding implementing or 
supplementing provieions in the NASA PAR Supplement in effect on the date of 
t h i s  contract. 
(End of Claure) 
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18-52.252-71 FEDERAL ACQUISITION REGULATION REFERENCES (HAY 1986) 
This e o l i c i t a t i a n / c o n t r a c t  may con ta in  numerical re ferences  t o  segments of 
Pending such a c t i o n  these  segments have been 
t h e  Federal  Acquis i t ion  Regulation (FAR) t h a t ,  as of Apr i l  1, 1984, had not  been 
promulgated or f u l l y  d i s t r i b u t e d .  
publ ished in NhSA Procurement Notice 85-17 and thereby incorporated into t he  
M A  FAR Supplement temporar i ly .  
segments of the  F A R  contained in t h i o  e o l l c i t a t i o n / c o n t r a c t  s h a l l  be deemed t o  
refer t o  the  equiva len t  r e fe rence ,  pref ixed by the  number "1&" as set f o r t h  i n  
NASA Procurement Notice 85-17; e.g., a re ference  t o  FAR 22.10 would be r e f e r r i n g  
t o  18-22.10 a s  se t  f o r t h  i n  NASA Procurement Notice 85-17. 
Consequently, a numerical r e fe rence  t o  such 
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1.0 INTRODUCTION 
In order to encourage private sector involvement in the commercial 
development of a space-based infrastructure to support microgravity research, 
experimentation, development, materials processing, and production, the 
Government intends to lease services on-board a Commercially Developed Space 
Facility for a five year period. These services and associated requirements 
are described below. 
services nature, i.e., the Government will not take title of any portion of 
the on-orbit facility, nor will it incur lease costs until certified hardware, 
ready for launch, and meeting the specifications listed below is delivered to 
the launch site and certified for integration into the Orbiter. 
may elect to use an Expendable Launch Vehicle (ELV) for launch. It should be 
noted, however, that on-orbit crew operations/servicing will be accomplished 
while attached to the Orbiter.) 
A key feature of this solicitation is its commercial 
(The contractor 
2.0 LEASED SERVICES 
2 . 1  The contractor shall provide a Commercially Developed Space 
Facility (CDSF) including Ground Support Equipment (GSE), Airborne Support 
Equipment (ASE), servicing module if used, etc., and related services for 
lease by the Government and commercial users. 
the lease of the following services: (1) 70%* of the usable volume and 
related capabilities of the CDSF by the Government; (2) all flight control and 
mission operation services and (3) communications and data services for the 
CDSF and experiments on orbit. 
This Statement of Work covers 
2.1.1 The offeror is responsible for the initial launch of the 
CDSF. The following services associated with the initial launch are included 
in the lease. 
a. Launch services and the Government prorated share 
of any NSTS Optional Services associated with the initial deployment. 
(NSTS Optional Services and other tasks that the CDSF developer may require 
NASA to perform shall be identified.) 
b. Ground integration/test and checkout services 
necessary to permit the fully integrated CDSF to go directly to the launch 
site for initial launch processing. 
c. Analytical and physical integration of Government and 
Government-sponsored experiments and hardware into the CDSF for the 
initial payload complement. 
d. Return of the Government experiments associated with 
the initial payload complement. 
e. Re-entry, return, or disposal of the CDSF at the end 
of its lease or useful operational life (whichever is greater). 
* The 70% is applicable to the baseline proposal, only. 
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2.1.2 The following services associated with subsequent 
launches (revisits) are not included in the lease, but are Standard 
and/or Optional CDSF Services to be prorated among the Government, commercial 
customers and the CDSF developer according to revisit usage and specific 
requirements. 
a. Launch services 
b. NSTS Optional Services 
c. Ground integrationltest and checkout services 
d. Analytical and physical integration of experiment 
hardware and experiment racks into the CDSF 
e. Experiment Payload return 
2.2 (See Appendix A for an overview of a typical scenario for a CDSF 
mission, which is provided for illustration only.) 
3.0 SYSTEM PERFORMANCE REQUIREMENTS 
The developer will provide the user/tenant services sufficient to 
accommodate a range of microgravity research and manufacturing efforts. The 
provision of such services will be as proposed by the developer and negotiated 
and accepted by the Government, consistent with the minimum requirements set 
forth in this section and with the overall objective of promoting the growth 
and development of U.S. private sector involvement in microgravity research 
and manufacturing. 
The user requirements listed herein are considered to be minimums. 
Increases in certain specific areas may be desirable. It is the intent of the 
Government that the CDSF (1) offer additional hands-on microgravity science 
and research opportunities while in the attached-to-orbiter mode, (2) provide 
new long term automated materials processing and production opportunities 
while in the free flyer mode, and (3) be compatible with Space Station payload 
interfaces to assure that planned microgravity research facilities follow a 
logical progression of capability maturation in space. 
assures the maximum utilization flexibility of microgravity space hardware. 
This approach also 
3.1 Volume/Weight 
The CDSF shall be configured to provide a pressurizable volume, 
including all equipment end facilities required to activate the CDSF, which is 
deployable from a single launch by a launch service of the developer's choice, 
and capable of operations in both an attached-to-orbiter crew-operated mode 
and a free-flyer mode cycle. 
experiment payload should be consistent with the CDSF being operational on the 
first launch. The CDSF shall provide a minimum of 300 cubic feet of free 
volume within CDSF furnished racks for mounting Government and commercially 
furnished experiment equipment. Power and cooling shall be provided to this 
Weight and volume accommodations of the CDSF 
equipment volume. 
ancillary experiment equipment. (The mass of user equipment which can be 
mounted in the CDSF experiment equipment racks is also an important 
consideration.) Provisions for stowage of STS crew expendables should be 
considered within CDSF to support extended duration missions. 
This volume does not include space required to store 
3.2 Environmental Control 
When attached to the orbiter, the CDSF shall preserve a crew- 
habitable, "shirtsleeve environment" for periods up to 25 days duration with 
an extended duration Orbiter capability when available. 
mode of operation, the developer shall provide and maintain a nominal 
sea-level atmospheric pressure in the CDSF module such that equipment 
(computers, furnaces, controllers, etc.) does not have to be designed to 
operate at reduced pressure, and cooling of equipment is facilitated. This 
requirement does not extend to providing an atmosphere capable of supporting 
human or animal life. 
In the free-flyer 
3.3 Crew Work Area 
The crew work area of the CDSF shall be designed to 
accommodate, when attached to the orbiter, a minimum of 2 crewmembers working 
simultaneously in a shirtsleeve environment with foot and hand-holds available 
in appropriate locations. 
3.4 Experiment Mechanical Interface Arrangement 
The CDSF shall provide accommodations for standard user racks. 
User accommodation racks shall be designed for apparatus weighing a minimum of 
25 pounds per cubic foot when integrated and will accommodate as a minimum 
existing Spacelab experiment hardware having a width of 17.425 inches and a 
depth of 29.094 inches. This will assure effective use of the current 
inventory of Spacelab-compatible experiment hardware and enable use of the 
CDSF for Research, Development, Test and Evaluation (RDT&E) of programmed 
experiment hardware anticipated as part of the evolution to the Space Station 
era. 
3.5 Power 
The CDSF power system will supply sufficient power to support 
the full requirements of the CDSF subsystems and user systems. The CDSF 
shall provide average power of at least 7 kilowatts to user systems. 
experiments require both DC and AC power. 
ready access to power (and associated heat rejection); however, three 
locations shall be planned to accommodate 
a timelined basis. 
research/processing normally requires large amounts of power and related heat 
rejection. 
will be required to track the sun in the attached-to-orbiter mode. 
User 
All user locations will require 
total power available" usage on 11 
Offerors should recognize t.hat material 
If solar arrays are used for power generation, the solar arrays)?, 
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3.6 Heat Rejection 
The CDSF shall provide adequate heat rejection capability to 
users at experiment mounting locations. 
3.7 Venting (to space vacuums) 
Venting provisions will be provided at appropriate experiment 
locat ions. 
3 . 8  Command and Data Management 
The CDSF shall provide a C&DM system that is capable of 
performing the following functions: 
a. Provide communications through the NASA Tracking and Data 
Relay Satellite System (TDRSS), or alternate system, at data rates of at 
least 16K bps, shared among facility housekeeping and user equipment. Data 
storage and retrieval capability shall be provided for those periods when 
direct communications through TDRSS or alternate system is not possible. 
A command uplink of a minimum of 1 Kbps is required. 
If the CDSF developer elects to use the TDRSS during the 
free flyer mode, it shall enter into a Memorandum Of Agreement (MOA) with the 
NASA Associate Administrator for Space Operations for the reimbursable 
utilization of NASA's Space Network in accordance with the Use and 
Reimbursement Policy as published in the Federal Register under Title 14, 
Chapter V, Part 1215 48 Fed. Reg., 9845-9849 (initial issue March 9, 1983 with 
yearly updates for service rates). 
support from the Office of Space Operations for any of its services or 
resources will be in accordance with NASA Management Instruction (NMI) 8430.1B, 
effective May 26, 1987. Further, communications with TDRSS are authorized 
only within the 2285-2290 MHz range and must be consistent with standing 
U.S. National Radio Communications Law (Communications Act of 1934 as amended). 
The process and procedures for arranging 
b. Individual CDSF subsystems must be reconfigurable from the 
ground to support individual experiment needs (e .g . ,  vacuum venting, power 
switching, coolant flow.) 
3.9 Microgravity Environment 
In the free flyer mode, the CDSF shall maintain a microgravity 
-6 environment of 1.0 x 10 g or better (for frequencies below 0.1 Hz) at the 
center of gravity, which shall be within the pressurized volume and available 
for experimental use. 
Transient accelerations also need to be minimized for many 
processes. 
periods of up to 30 days while in the free flyer mode throughout the term of 
the lease. 
The low acceleration levels specified need to be maintainable for 
I 
3.10 Operability/Accessibility/Maintainability 
The CDSF shall be designed to support microgravity 
research and manufacturing for both crew-operated and automated operations 
on-orbit. 
Maximum on-orbit accessibility will be provided by the CDSF to 
accommodate both scheduled and unscheduled maintenance of user equipment 
and CDSF subsystems. 
Capability for servicing CDSF subsystems shall be provided and 
the developer shall recommend the level of serviceable components. 
Reasonable provisions shall be made for replacement of user 
parts, materials and/or serviceable components. Replacement of complete user 
systems shall be accommodated at the rack level while in the attached mode. 
4.0 RESPONSIBILITIES 
4.1  Required Coordination 
4.1 .1  The developer will coordinate with NASA who will perform 
those activities necessary to integrate the CDSF into the STS as defined in 
the standard NSTS payload integration process;, reference NSTS 07700 Volume XIV, 
Space Shuttle Payload System Accommodations. Items which are not considered 
standard integration will be identified as NSTS Optional Services. 
4.1.2 The developer will coordinate with NASA who will 
perform, on a mission basis, the integrated flight design from lift-off 
through initial deployment (when STS is utilized) and rendezvous f o r  
subsequent flights. 
4 . 1 . 3  NASA will provide a cadre of Mission Specialists who 
will be trained by the developer on CDSF ope:cations, maintenance and 
experiment operations to perform all crew-operated on-orbit CDSF operations. 
The developer will coordinate the CDSF crew :requirements with NASA on a per 
mission basis. In addition, where experiment-unique requirements can be 
demonstrated, and subject to the approval of the NASA Administrator, either the 
Government or developer may elect to identif:y candidate Payload Specialists to 
conduct/operate Government or commercially furnished experiments on-orbit. 
The training of Mission Specialists and any :Payload Specialists will be 
provided by the developer (for training on all CDSF operations, including the 
integrated experiment payload) and by NASA (for STS training required for any 
Payload Specialist). 
4 . 1 . 4  All the above coordination will be implemented by the 
CDSF developer through an appropriate Launch Services Agreement. 
7 3 3  
4.2 CDSF Developer 
4.2.1 CDSF Development 
4.2.1.1 The developer is responsible for the design, 
development, test, performance and safety of the CDSF carrier, ASE, and GSE. 
The developer is responsible for performing those functions necessary to 
insure the integration of the CDSF and any resupply carriers into the STS, 
when used for launch/recovery. The NSTS standard integration process and 
standard integration documentation will be utilized to integrate the facility 
and any resupply carriers into the STS, when used for launch/recovery. 
developer will be responsible for providing the deliverables and accomplishing 
those activities as documented and negotiated in the iayload Integration Plan 
(PIP) to be negotiated between the NSTS and the CDSF developer. 
items identified herein are highlighted to identify some items to be considered 




4.2.1.1.1 The developer is responsible for conducting 
reviews of the CDSF during the design and development process. 
process the Government will be provided an opportunity to submit Review Item 
Discrepancy (RIDS) pertaining to the STS/CDSF interfaces and STS/CDSF 
operations. NASA and other agency participation in these reviews does not 
constitute approval of the design nor certification as to its reliability. 
During this 
4.2.1.1.2 The developer is responsible for the 
development and verification of CDSF operating procedures and malfunction 
procedures. 
4.2.1.1.3 The developer is responsible for the 
safety certification of the facility in accordance with the NSTS safety process. 
4.2.1.1.4 The developer shall obtain and provide 
training aids. 
operations are as follows: 
Typical training aids to support crew-operated on-orbit 
Visual model and functional math model of the 
CDSF to be used in the Shuttle Mission Simulator. Required for complex payloads 
and normally purchased through NSTS. 
Dynamic functional math model of the CDSF for 
use in the Shuttle Engineering Simulator for proximity operations procedure 
development. Normally purchased through NSTS. 
One g mockup of the CDSF with mockup of 
panels and racks for technique and procedure development for use by crew 
personnel at JSC. 
A neutrally buoyant (water) mockup of the 
CDSF for use in the Weightless Environment Training Facility (WETF). 
only if Extra Vehicular Activity (EVA) is required. 
Needed 
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A neutrally buoyant (air) mockup of the CDSF 0 
for use in the manipulator development facility. 
Manipulator System (RMS) is utilized. 
Needed only if Remote 
A high fidelity mockup of CDSF systems, 0 
subsystems, experiments, etc., that can be used for procedure validation and 
detail training of the Mission Specialist for on-orbit operations. 
4.2.2 Mission Development 
4.2.2.1 The developer is responsible for 
establishment of a total mission complement which includes Government, 
government-sponsored, and commercial experiments and for the integration of 
the facility, experiments, equipment, etc., for a particular mission. 
Responsibilities, data, supporting hardware, etc., will be as documented in a 
P I P  for each mission. 
4.2.2.2 The developer is responsible for the safety 
certification of the facility, and the total integrated configuration to be 
flown on a particular mission. (The individual. Government experiments 
delivered to the developer will include appropriate safety certifications 
provided by NASA.) 
4.2.2.3 The developer is responsible for the 
generation of the operating procedures, malfunction procedures and an 
integrated time line for crew-operated on-orbit: operations. 
4.2.2.4 The developer is responsible for the 
free flyer operations and flight control activities. This includes 
(as a minimum): 
a. On-orbit CDSF systems and experiment 
operation, control, safing and maintenance. 
b. Mission planning and execution. 
c. All CDSF developer control room 
services/facilities activity and support. 
d. Support of the scientific and industrial 
communities for command and data activity. 
4.2.2.5 The develope]: will support Joint Integrated 
Simulations (JISs) conducted by the NASA to exercise joint operating 
procedures and payload malfunction/contingency operations and planning. The 
CDSF developer will support these simulations by providing (at a location 
selected by the developer) a flight configured control room and flight control 
room operators. The CDSF developer will also support the JISs by providing 
management support personnel in the Mission Control Center at JSC. 
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4.2.2.6 Th develop r will b .onsible for the 
training of the NASA Mission Specialists and any NASA approved Payload 
Specialists in the operation of the CDSF and its experiments for all 
crew-operated on-orbit operations. 
4.2.2.7 The developer is responsible for the 
definition and implementation of all documentation required for payload 
equipment development and integration. 
definition and implementation of all integrated mission documentation other 
than that described in paragraph 4 . 3 . 1  and shall include a delineation of 
responsibilities among the experiment equipment developers and the CDSF 
integrator. 
The developer is also responsible for the 
4.3 Integration Documentation 
4.3.1 The primary documentation to ensure proper 
integration of the CDSF into STS will consist of the Payload Integration Plan 
(PIP), the PIP annexes, and appropriate Interface Control Documents (ICDs) for 
the facility and for each mission. 
The PIP, PIP annexes, unique ICD (or ICD 
addendum), and associated changes will be jointly approved by the NASA and the 
CDSF developer, except as otherwise stated in the Launch Services Agreement. 
Configuration control will be initiated upon signature approval. The NASA 
JSC will maintain configuration control of the cited documentation in 
accordance with Mission Integration Control Board Configuration Management 
Procedures, NSTS 18468, with the exception of the Launch Site Support Plan 
Annex, which will be maintained by the KSC in accordance with Instructions for 
KSC CP Configuration Control Board Operations, KSC K-CM-04.2. 
4.3.2 For initial launch on any vehicle other than the 
STS, provision for integration documentation shall be made through an 
appropriate launch services agreement. 
5.0 CDSF-to-STS Interface Requirements 
The NSTS mechanical, electrical, avionics, and environmental 
policies and interfaces are contained in the Shuttle/Payload Standard 
Integration Plan for Deployable-Type Payloads, NSTS 21000-SIP-DEP, current 
issue and Space Shuttle System Payload Accommodations, NSTS 07700, Volume XIV, 
including Attachment 1 (ICD-2-19001) and Appendices 1-10, current issues. 
The interface documentation between the CDSF and STS will be 
developed by NSTS utilizing the Shuttle/Payload Interface Definition Document 
for Standard Accommodations, JSC 21000-IDD-STS, current issue. 
The CDSF will be capable of docking on-orbit with the Orbiter for 
the purposes of logistics and crew transfer in a pressurized shirt-sleeve 
environment. The interface between the CDSF and the NSTS will occur at an 
interfacing plane centered at Xo 604.5, 20 364.28, and rotated 15 degrees, 





The NSTS side of the interface will be an NSTS-provided bulkhead adapter 
which will provide all active functions for establishing the pressure-tight 
interface with the CDSF side of the interface. The CDSF contractor will 
define the CDSF side of the interface. The CDSF-provided interface may be 
of such design as to be either (1) permanently attached to the CDSF, or ( 2 )  
resident in the Orbiter for launch and landing for each flight. 
contractor will bear launch costs and design and development costs, 
however, for all hardware aft of the Xo = 604.5 interface which is launched 
and/or recovered using the Orbiter. 
the CDSF-to-NSTS interface will be defined in the Interface Control 
Document (ICD). 
CDSF-to-NSTS interface concept utilization of the longeron and keel 
attachment points as defined in ICD-A-19001 for mechanical/structural 
attachment. 
The 
Additional specific requirements for 
Where needed, the contractor may include in the 
The applicable documents to aid in the design of the CDSF to STS 
capabilities are provided in Section 8.0.  
6.0 OPERATIONS 
6 . 1  Mission Operations 
6.1.1 Orbital Requirements - Deployment: Normal CDSF 
deployment will be from a near-circular orbit of 160 N.M. with an inclination 
of 2 8 . 4 5  plus or minus 0.1 degree (STS standard deployment orbit for shared 
flights). 
6.1.2 Altitude - Altitude is constrained only by the Standard 
NSTS Servicing altitude of 174 n. mi. 
6.1.3 Right Ascension of Ascending Node (RAAN): No RAAN 
constraints exist for the initial CDSF deployment. 
subsequent missions is a function of the initial launch date and launch time, 
the carrier drag/reboost profile, and the STS planned revisit date. 
developer shall specify two predicted delta-RAAN profiles covering the period 
between revisits. These profiles shall describe a predicted range of 
variation i n  RAAN from the payloads RAAN at the deployment or previous 
servicing mission. 
minimum operating altitudes of the payload. The difference in these profiles 
shall be at 
For revisit missions the CDSF will achieve a RAAN value specified by the NSTS 
plus or minus 1.0 degree. 
The RAAN value on 
The 
The two profiles shall correspond to the maximum and 
I least 0.2 degrees of RAAN per day throughout the period described 
6.1.4 Control Parameters - CDSF design planning shall 
be within the NSTS capabilities as depicted in Figure 2 when the STS is to be 
used for launch. 
6.2 F1 ight Operat ions 
6.2.1 The launch interval requirement between missions shall 
.not be less than 4 months and the CDSF shall be compatible with at least one 
missed revisit opportunity during a period of peak solar cycle activity. 
6.2.2 Once in the correct operational orbit, the CDSF 
shall be capable of maintaining at least 8 3-year orbital life without any 
servicing by the STS and be capable of supporting a subsequent STS revisit. 
The developer is responsible for safe recovery, re-entry, or disposal of the 
CDSF at the end of the lease or operational life, whichever is later. 
6.2.3 The CDSF must be compatible with the Orbiter fleet 
The flexibility of CDSF should be exploited to operate in the 
I 
including the Extended Duration Orbiter (when available) having a stay time of 
up to 25 days. 
attached, crew-operated mode, especially in connection with the Extended 
Duration Orbiter. 
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6.3 Ground Operat ions 
6.3.1 All STS payload integration operations and testing at the 
launch site are scheduled and controlled by KSC launch site personnel. 
, 
I 6.3.2 The CDSF developer is responsible for the performance of 
all launch site payload unique operations and will provide personnel and GSE to 
conduct these operations. 
6.3.3 The CDSF developer will support the Orbiter interface 
verification and launch process. Procedure inputs will be provided in 
I accordance with the KSC procedure development schedules. 
I 
6.3.4 
CDSF and the GSE are safe and is responsible for reporting any change in 
payload safety status. 
The CDSF developer is responsible for assuring that the 
6.3.5 The CDSF developer supplied GSE to be used at KSC and the 
CDSF launch processing requirements will be compatible with existing facility 
resources and capabilities, or needed changes will be defined and funded by 
CDSF developer. 
7.0 SAFETY 
The CDSF developer is responsible for assuring that the CDSF, 
its experiment payloads, the ASE, and the GSE (including interfaces and 
operations) are safe. 
comply with the safety requirements defined herein. 
the safety requirements is assessed by the NSTS through four phases each of 
flight and ground safety reviews and safety certification. 
completion of these safety reviews and of the safety certifications will 
result in the approval by the NSTS for ground processing and flight. 
The CDSF, ASE, and GSE design and operations must 
Payload compliance with 
Successful 
7.1 CDSF Design and Flight Operations Requirements - The CDSF and ASE 
design (including interfaces and operations) will comply with the requirements 
of NHB 1700.7B, Safety Policy and Requirements for Payloads Using the Space 
Transportation System. 
launch/landing sites and during flight operations, orbital operations, and 
ferry flights. 
Section 7 of JSC 30425, Space Station Program Natural Environment Definition 
for Design. 
The CDSF and ASE shall meet these requirements at the 
Meteoroid and debris shield design shall be in accordance with 
7.2 GSE Design and Ground Operations Requirements - The CDSF, ASE, 
and GSE design (including interfaces and operations) will comply with the 
requirements of NHB 1700.7B and KHB 1700.7, Space Transportation System 
Payload Ground Safety Handbook, for launch site processing and post-landing 
I operations including abort, contingency, and emergency landings. 
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7.3 Safety and Review Requirements - The implementation of the safety 
requirements of NHB 1700.7B and KHB 1700.7 will. be accomplished by NSTS 13830, 
Implementation Procedure for NSTS Payloads System Safety Requirements. 
safety documentation will be provided by the CIISF developer to the appropriate 
NASA organization for each safety review. 
scheduled approximately 45 days after the receipt of an acceptable data 
submittal. 
The 
The safety review meeting will be 
8.0 MAJOR MILESTONES 
8.1 Development: In order to assure compatibility of the CDSF design 
with the STS, the following major milestones must be met: 
PIP baselined - Not later than L-42 months. 0 
NSTS to CDSF ICDs baselined - L-36 months. 
0 CDSF Phase I11 Safety Review Successful Completion - Process 
must be completed prior to beginning of Experiment Physical Integration. 
8.2 Mission Milestones - Milestones will be determined by the 
CDSF developer to be compatible with the NSTS Flight Schedule Template. 










NSTS 21000-SIP-DEP: Shuttle/Payload Standard Integration Plan for 
Deployable-Type Payloads, Rev. J-1 dated 1/2/88 
NSTS 21000-A01: Data Requirements for the Payload Data Package 
Annex, Rev. E dated 9/87 
NSTS 21000-A02: Data Requirements for the Flight Planning Annex, 
Rev. C dated 5/87 
NSTS 21000-A03: Data Requirements for the Flight Operations 
Support Annex, Rev. C dated 9/87 
NSTS 21000-A04: Data Requirements for the Orbiter Command and 
Data Annex, Rev. F dated 5/87 
NSTS 21000-A05: Data Requirements for POCC Annex, dated 7/87 
NSTS 21000-A06: Data Requirements for the Crew Compartment Annex, 
Rev. C-2 dated 7/24/86 
NSTS 21000-A07: Training Annex Data Requirements, Rev. E dated 
10/87 
K STSM 11.0: Horizontal Payload 
Boilerplate/Launch Site Support Plan (PIP Annex 8), dated 2/80 
9A. K DPM XX.X: Launch Site Support Plan for CDSF (PIP Annex 8), 
dated 8/81 
10. NSTS 21000-A09: Payload Interface Verification Requirements, DRAFT 
Rev. A-1 dated 11/23/82 
11. NSTS 21000-All: Data Requirements for the Extravehicular Activity 
Annex, Rev. B-2 dated 10/9/87 
12. NSTS 07700 Volume XIV: Space Shuttle System Payload Accommodations, 
Rev. J dated 9/24/87 
13. NSTS 07700 Volume XIV, Appendix 1: 
Data - Contamination Environment, dated 2/17/88 System Description and Design 
14. NSTS 07700, Volume XIV, Appendix 2 :  System Description and 
Design Data - Thermal, dated 1/14/88 
15. NSTS 07700, Volume XIV, Appendix 3: System Description and Design 
Data - Electrical Power and Avionics, Rev. J dated 11/10/87 
16. NSTS 07700, Volume XIV, Appendix 4 :  System Description and Design 
Data - Structures and Mechanics, Rev. J dated 11/17/87 
17. NSTS 07700, Volume XIV, Appendix 5 :  System Description and Design 
Data - Ground Operations, Rev. J dated 3/4/87 
18. NSTS 07700, Volume XIV, Appendix 6: System Description and 
Design Data - Mission Planning and Flight Design, ROUGH DRAFT 
dated 2/29/88 
19. NSTS 07700, Volume XIV, Appendix 7: System Description and Design 
Data - Extravehicular Activities, Rev. J dated 3/4/87 
20. NSTS 07700, Volume XIV, Appendix 8: System Description and Design 
Data - Payload Deployment and Retrieval System, dated 7/24/87 
21. NSTS 07700, Volume XIV, Appendix 9: System Description and Design 
Data - Intravehicular Activities, DRAFT PRELIMINARY OUTLINE 
attached to NASA-STD-3000, Volume V dated 3/7/88 
22. NSTS 07700, Volume XIV, Appendix 10: System Description and 
Design Data - Integration Hardware, ROUGH DRAFT dated 2/29/88 
23. NSTS 07700, Volume XIV, Attachment 1, ICD 2-19001: Shuttle 
Orbiter/Cargo Standard Interfaces, Rev. J., dated 3/88 
24. NSTS 21000-IDD-STD: Shuttle/Payload Interface Definition Document 
for Standard Accommodations, dated 11/85 
J- 1-15 DRAFT-:- 
25. NHB 1700.7B: Safety Policy and Requirements for Payloads Using 
the Space Transportation System (STS), DRAFT dated 2/2/88 
26. NSTS 13830: Implementation Procedure for STS Payloads System 
Safety Requirements, DRAFT dated 1/25/88 
27. NSTS 14046: Payload Verification Requirements, PRELIMINARY DRAFT 
dated 2/29/88 
28. JSC 19943: Command Guidelines for STS Customers, dated 6/1/85 
29. JSFC 11802: STS Reimbursement Guide, dated 5/80 
30. ASME 8: ASME Boiler and Pressure Vessel Code Section 8, Division 1, 
updated through Winter 1986 
31. MIL STD 1522A: Standard General Requirements for Safe Design and 
Operation of Pressurized Missile and Space Systems, dated 5/28/84 
32. JSC 20793: Manned Space Vehicle Battery Safety Handbook, 
dated 9/85 
33. K STSM 14.1: KSC Launch Site Accommodations Handbook for STS 
Payloads, Rev. B dated 1/83 
3 4 .  NSS HP 1740.1: NASA Aerospace Pressure Vessel Safety Standard, 
dated 2/22/74 
35. NSTS 21063: POCC Capabilities Document, dated 6/87 
36. KHB 1700.7: STS Payload Ground Safety Handbook, Rev. A dated 
11/30/84 
37. JSC 18468: Mission Integration Control Board Configuration 
Management Procedures, Rev. A dated 7/85 
38. NHB 8060.1: Flammability, Odor and Offgassing Requirements and 
Test Procedures for Materials in Environments that Support 
Combustion, dated 9/81 
39. KSC K-CM-04.2: lnstructions for KSC CP Configuration Control 
Board Operations, dated 11/20/79 
10.0. OTHER APPLICABLE DOCUMENTS 
1. Tracking and Data Relay Satellite System (TDRSS); Use and 
Reimbursement Policy for Non-U.S. Government Users 
(14 CFR Part 1215, Subpart 1) 
7 
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2 .  NASA Management Instruction ("MI) 8430.1B entitled, 
Tracking and Data Systems Support For Unmanned Space Projects 11 
11 And For Suborbital and Aeronautical Flight Projects, 
effective May 26, 1987. 
3 .  JSC 30425: Space Station Program Natural Environment 
Definition for Design - Dated 1/15/87 
11.0. REFERENCE DOCUMENTS (For information and guidance only) 
1. Payload Integration Plan, National Space Transportation 
System and Industrial Space Facility, dated January 20, 1988 
2 .  Space Station/Orbiter Docking Interface Study, dated 
- - -----I-_ Nov- 487 . ___ - -  
Requirements and Analysis 
Preliminary Data Release (Contra 
/.-- 
., . 3. Microgravity and Materials 
------- March 3 ,  1988 
4. Toxicological Support Requirements for the Shuttle 
Transportation System, dated March 18, 1983 
5 .  Space Shuttle Radiation Instrumentation Return to Flight 
Design Requirements/Certification Review Document, dated 
February 1988 
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Described below is a typical CDSF development/mission operations scenario with 
associated Government and CDSF developer responsibilities. 
case the scenario assumes the CDSF is not only compatible with but actually 
will use the STS for launch as well as on-orbit servicing. 
will work directly with the NSTS under the terms of a mutually agreed upon 
Launch Services Agreement (LSA). 
For a baseline 
The CDSF developer 
I. Pre-Launch Activities 
A. Development and Experiment Integration - The CDSF will be designed, 
fabricated, tested, experiments integrated, and the fully integrated CDSF 
tested in the CDSF developer's facilities. Government and commercial 
experiments will be designed and built to meet the CDSF specified interface 
and safety requirements, consistent with NASA safety requirements. (The 
Government will have no responsibility for non-Government furnished 
experiments.) 
integration facility on a CDSF developer's specified date. The CDSF developer 
will integrate all experiments in the CDSF and should strive to accomplish the 
experiment integration and checkout cycle in the shortest time practical. 
will be the CDSF developer's responsibility to get the fully integrated CDSF 
ready and certified for flight by the NSTS. This will be accomplished while 
meeting a standard set of NSTS schedule milestones often referred to as the 
NSTS payload integration template. 
when the CDSF developer has provided approved, fully integrated, flightworthy 
hardware ready for integration into the Shuttle Orbiter. 
CDSF will be delivered by the CDSF developer to NASA at KSC. 
responsible for final processing of the CDSF into the Orbiter and for launch. 
CDSF personnel will support these activities as required including support to 
NASA's control centers at Kennedy Space Center (KSC) (launch) and Johnson 
Space Center (JSC) (mission). 
NASA will deliver the Government experiments to the CDSF 
It 
Government lease payments will begin 
The fully integrated 
NASA will be 
B. Training 
Crew and ground personnel training will proceed in parallel with the 
development and integration process. 
will evolve from a stand-alone mode in the laboratory environment to a fully 
integrated one using the CDSF high fidelity simulator. 
training facility with a mission unique complement of experiments, or simulated 
experiments, will be incorporated as an active element in joint integrated 
simulations with the STS, the Mission Control Center and the CDSF Control 
Center. 
Crew training at the experiment level 




11. Post-Launch Activities 
A .  On-orbit, Crew-Operated, Experiment Operations - The CDSF will provide 
a crew-operated shirtsleeve environment mode on-orbit while attached to 
a Shuttle Orbiter for periods up to 25 days when extended duration orbiter 
capabilities are available. 
via the TDRSS, although additional communication links are not precluded if 
needed for CDSF purposes. 
Mission communications during this period will be 
B. Deployment, Free Flying and Servicing - The NASA will be responsible for 
deployment of the CDSF from the Orbiter. 
control will be from .the Mission Control Center at JSC and will be the 
responsibility of NASA. 
the CDSF developer and CDSF control will be provided from a CDSF developer 
provided facility. 
permit Government and commercial experimenters direct access to experiment 
data and required command functions during all mission phases involving 
experiment operations. (This includes experiment checkout and testing, 
on-orbit crew operations, and free flyer operations involving 
experiment operations.) 
system other than TDRSS during the free flyer mode. Use of the TDRSS services 
during the free flyer phase would require an agreement with NASA's Office of 
'pace Operations separate from the NSTS Launch Services Agreement. 
xperiment samples and other data and/or articles will be removed from the 
CDSF in an Intervehicular Activity (IVA) mode. Experiments will be changed 
out as required and any required servicing or repairs to the CDSF 
accomplished. The CDSF will provide and have certified by the NSTS as 
flightworthy, all CDSF furnished equipment and experiments required for 
servicing visits which will occur no more frequently than four months. 
During Orbiter proximity operations, 
All other free flying operations are the responsibility of 
The CDSF lessor will provide control room facilities to 
The CDSF lessor may elect to use a communication 
Other than on-orbit services within the terms of the lease, services 
related to Government experiments subsequent to the initial payload complement 
deploy and recovery are considered an Optional CDSF Services not included in 
the base lease price. 
C. Return, Reentry or Disposal - After completion of useful life, the 
CDSF will be returned to the Orbiter for return to Earth. Alternatives would be 
to design the CDSF for safe reentry or disposal at high altitude, so as not to 
create a hazard on reentry or a debris problem in low earth orbit. These 
alternatives would not be desirable unless the useful life of the 
experiment payload in the CDSF had also been expended. 
5-1-19 
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REPRESENTATIONS, CERTIFICATIONS, AND 
OTHER STATEMENTS OF OFFERORS 
Certain representations and Certifications must be made by the offeror and 
must be filled in as appropriate. The signature of the offeror in Block 17 of 
Standard Form 33 (which is the face page of this solicitation) constitutes the 
making of the applicable representations and certifications. 
contract to the offeror shall be considered to have incorporated the following 
applicable representations and certifications by r-ference in accordance with 
FAR 15.406(1)(b). 
Award of any 
K- 1 
5 2 . 2 0 3 - 4  CONTINGENT FEE REPRESENTATION AND AGREEMENT (APR 1984) 
(a) Representation. The offeror represents that, except for full-time 
bona fide employees working sole19 for the offeror, the offeror - [Note: The 
offeror must check the appropriate boxes. For interpretation of the 
representation, including the term bona fide employee, see Subpart 3 . 4  of 
the Federal Acquisition Regulation.] 
I 1  11 
(1) - has, - has not employed or retained any person or 
company to solicit or obtain this contract; and 
(2 )  - has, - has not paid or agreed to pay to any person or 
company employed or retained to solicit or obtain this contract any 
commission, percentage, brokerage, or other fee contingent upon or resulting 
from the award of this contract. 
(b) Agreement. The offeror agrees to provide information relating to 
the above Representation as requested by the Contracting Officer and, when 
subparagraph (a)(l) or (a)(2) is answered affirmatively, to promptly submit to 
the Contracting Officer - 
(1) A completed Standard Form 119, Statement of Contingent or Other 
Fees, (SF 119); or 
( 2 )  A signed statcmcnt indicating that the SF 119 was previously 
submitted to the same contracting office, including the date and applicable 
solicitation or contract number, and representjng that the prior SF 119 
applies t o  this offer or quotation. 
(End of Provision) 
K- 1 MAR 2 4 1988 
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K-2 
52 .215-6  TYPE OF BUSINESS ORGANIZATION (JUL 19871 
The offeror or quoter, by checking the applicable box, represents that -- 
(a) It operates as / / a corporation incorporated under the laws 
of the State of , / / an individual, / / a partnership, 
/ / a nonprofit organization, or / / a joint venture; or 
If the offeror or quoter is a foreign entity, it operates as 
/ / an individual, / / a partnership, / / a nonprofit organization, / / a 
joint venture, or / 
(b) 
/ a corporation, registered for business in 
country 
(End of Provision) 
K-3 
52 .215-11  AUTHORIZED NEGOTIATORS (APR 1984) 
The offeror or quoter represents that the following persons are 
authorized to negotiate on its behalf with the Government in connection with 
this request for proposals or quotations: [List names, titles, and telephone 
numbers of the authorized negotiators.] 
(End of Provision) 
K-4 
52 .215-20  PLACE OF PERFORMANCE (APR 1984) 
(a) The offeror or quoter, in the performance of any contract resulting 
from this solicitation, - intends, - does not intend (check applicable 
block) to use one or more plants or facilities located at a different address 
from the address of the offeror or quoter as indicated in this proposal or 
quotat ion. 
(b) If the offeror or quotcr checks "intends" in paragraph (a) above, it 
shall insert in tho space provided below the required information: 
Place of Porformnncc (Street Name and Address of Owner and 
Address, City, Coiinty, State, Operator of the Plant or Facility 
Zip Code) if Other than Offeror or Quoter 
DRAFT (End of Provision) K-2 MAR 8 4  1 
K-5 
52.219-1 SMALL BUSINESS CONCERN REPRESENTATION (MAY 1986) 
The offeror represents and certifies as part of its offer that it- 
not all is, - is not a small business concern and that - all, - 
supplies to be furnished will be manufactured or produced by a small business 
concern in the United States, its territories or possessions, herto Rico, or 
the Trust Territory of the Pacific Islands. 
in this provision, means a concern, including its affiliates, that is 
independently owned and operated, not dominant in the field of operation in 
which it is bidding on Government contracts, and qualified as a small business 
under the size standards in this solicitation. 
"Small business concern," as used 
(End of Provision) 
K-6 
52.219-2 SMALL DISADVANTAGED BUSINESS CONCERN REPRESENTATION (APR 1984) 
(a) Representation. The offeror represents that it - is, - is not 
a small disadvantaged business concern. 
(b) Definitions. 
Asian-Indian American," as used in this provision, means a United States 11 
citizen whose origins are in India, Pakistan, or Bangladesh. 
"Asian-Pacific American," as used in this provision, means a United 
States citizen whose origins are Japan, China, the Philippines, Vietnam, 
Korea, Samoa, Guam, the U.S. Trust Territory of the Pacific Islands, the 
Northern Mariana Islands, Laos, Cambodia, or Taiwan. 
Native American," as used in this provision, means American Indians, 11 
Eskimos, Aleuts, and native Hawaiians. 
11 Small business concern, as used in this provision, means a concern, I 1  
including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government 
contracts, and qualified as a small business under the criteria and size 
standards in 13 CFR 121. 
11 Small disadvantaged business concern, as used in this provision, means 
a small business concern that (1) is at least 51 percent owned by one or more 
individuals who are both socially end economically disadvantaged, or a 
publicly owned business having et least 51 percent of its stock owned by one 
or more socially and economically disadvantaged individuals and (2) has its 
management and daily business controlled by one or more such individuals. 
I 1  
(c) Qualified groups. The offeror shall presume that socially and 
economically disadvantaged individuals include Black Americans, Hispanic 
Americans, Native Americans, Asian-Pacific Americans, Asian-Indian Americans, 
and other individuals foupd to be qualified by the SBA under 13 CFR 124.1. 
DRAFT (End of Provision) K-3 yAR 24 1988 
K-7 
52.219-3 WOMEN-OWNED SMALL BUSINESS REPRESENTATION (APR 1984) 
is not (a) Representation. The offeror represents that it- is, - 
a women-owned 'small business concern. 
(b) Definitions. 
Small business concern," as used in this provision, means a concern, tt 
including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government 
contracts, and qualified as a small business under the criteria and size 
standards in 13 CFR 121. 
Women-owned;" as used in this provision, meens a small business that is II 
at least 51 percent owned by a woman or women who are U.S. citizens and who 
also control and operate the business. 
(End of Provision) 
K-8 
52.222-19 WALSH-HEALEY PUBLIC CONTRACTS ACT REPRESENTATION (APR 1984) 
The offeror represents as a part of this offer that the offeror is - 
or is not- a regular dealer in, or is - or is not - a manufacturer 
of, the supplies offered. 
(End of Provision) 
K-9 
52.222-21 CERTIFICATION OF NONSEGREGATED FACILITIES (APR 1984) 
I 1  
(a) Segregated facilities," as used in this provision, means any 
waiting rooms, work areas, rest rooms and wash rooms, restaurants and other 
eating areas, time clocks, locker rooms and other storage or dressing areas, 
parking lots, drhking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees, that are 
segregated by explicit directive or are in fact segregated on the bases of 
race, color, religion, or national origin because of habit, local custom, or 
otherwise. 
(b) By the submission of this offer, the offeror certifies that it does 
not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not 
permit its employees to perform their services at any location under its 
control where segregated facilities are maintained. The offeror agrees that a 
breach of this certification is a violation of the Equal Opportunity clause in 
the contract. 
(c) The offeror further agrces that (except where it has obtained 
idctitical certifications from proposed subcontractors for specific time 
peribds) it will - 
* 
751 K-4 
(1) Obtain identical certifications from proposed subcontractors 
before the award of subcontracts under which the subcontractor will be subject 
to the Equal Opportunity clause: 
(2) Retain the certifications in the files; and 
(3)  Forward the following notice to the proposed subcontractors 
(except if the proposed subcontrectors have submitted identical certifications 
for specific time periods): 
NOTICE TO PROSPECTIVE 
SUBCONTRACTORS OF REQU IREIENT 
FOR CERTIFICATIONS OF 
NONSEGREGATED FACILITIES 
A Certification of Nonsegregated Facilities must be submitted before the 
The certification may be submitted either for each 
award of a subcontract under which the subcontractor will be subject to the 
Equal Opportunity clause. 
subcontract or for all subcontracts during a period (i.e., quarterly, 
semiannually, or annually). 
NOTE: The penalty for making false statements in offers is prescribed in 18 
U . S . C .  1001. 
(End of Provision) 
K- 10 
52.222-22 PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (APR 1984) 
The offeror represents that - 
(a) 
subcontract subject either to the Equal Opportunity clause of this 
solicitation, the clause originally contained in Section 310 of Executive 
Order No. 10925, or the clause contained in Section 201 of Executive Order No. 
11114; 
It - has, __ has not participated in a previous contract or 
(b) It - has, ___ has not, filed all required compliance reports; 
and 
(c) Representations indicating submission of rc:quired compliance 
reports, signed by proposed subcontractors, will be obtained before 
subcontract awards. 
(End of Provision) 
K-11 
I 52.222-25 AEFI_R_MA_TlVE ACTleN-COMPLIANCE (APR 19541 
?'he offeror represents that (a) it- has developed and has on file, 
Iias not developed and does not have on file, at each establishment, 
affirmative action programs required by the rules and re ulations of the 
D R A F 7 5 2  K-5 2 4  1988 
Secretary of Labor (41 CFR 60-1 and 60-2), or (b) it - has not previously 
had contracts subject to the written affirmative action programs requirement 
of the rules and regulations of the Secretary of Labor. 
(End of Provision) 
K- 12 
52.245-90 REVIEW AND CORRECTION OF CONTRACTOR'S PROPERTY CONTROL SYSTEMS 
(JAN 1987) (Ref. NASA/FAR Supplement 18-45.104) 
For this contract, it is expected that the Contractor will , will 
not utilize Government Property. 
If Government property is to be used in the performance of the resultant 
contract, the following information shall be furnished by the offeror: 
A. Date of the last review by the Government of offeror's property 
control and accounting system: 
B. Description of action(s) taken to correct any deficiencies found: 
C. Has reviewed, understands, and can comply with all property 
management and accounting procedures in this solicitation, FAR Subpart 45.5, 
and NASA FAR Supplement Subparts 18-45.5, 18-45.70, and 18-45.71. 
Yes No 
D. Costs associated with subparagraph C. above are included in the 
offeror's r.ost proposal. 
(End of Provision) 
K- 13 
16-52.203-70 :ON"FACTS BEIWFEN NASA AND -FORMER NLSA EMPLOYEES (APR 1984) 
The offeror represents t h a t  he or she - is, or - is not, an 
indivjdual who was employed by NASA during the past two (2) years, or a firm 
in which such former omploycc is a partner, principal officcr, majority 
sharcholdcr, or which is otherwise controlled or predominantly staffed by such 
former employces. 
(End of Provision) D RA F T~ 
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K- 14 
18-52.215-72 1 RESTRICTION ON USE AND DISCLOSURE OF PROPOSAL/QUOTATION 
INFORMATION (DATA) (DEC 1984) 
It is NASA policy to use information contained in proposals and 
quotations for evaluation purposes only. 
that the proposal or quotation bear a restrictive notice, offerors and quoters 
should, in order to maximize protection of trade secrets or other information 
that is commercial or financial and confidential or privileged, place the 
following notfce on the title page of the proposal or quotation and specify 
the information, subject to the notice by inserting appropriate 
identification, such as page numbers, in the notice. In any event, 
information (data) contained in proposals and quotations will be protected to 
the extent permitted by law, but NASA assumes no liability for use and 
disclosure of information not made subject to the notice. 
While this policy does not require 
RESTRICTION ON USE AND DISCLOSURE OF PROPOSAL AND QUOTATION 
INFORMATION (DATA) 
The information (data) contained in (insert page numbers or other 
identification) of this proposal or quotation constitutes a trade secret 
and/or information that is commercial or financial and confidential or 
privileged. 
understanding that it will not, without permission of the offeror, be used or 
disclosed for other than evaluation purposes; provided, however, that in the 
event a contract is  awarded on the basis of this proposal or quotation the 
Government shall have the right to use and disclose this information (data) to 
the extent provided in the contract. 
Government's right to use or disclose this information (data) if obtained from 
another source without restriction. 
It is  furnished to the Government in confidence with the 
This restriction does not limit the 
(End of Provision) 
K- 15 
52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 
(a) The offeror certifies that - 
(1) The prlces in this offer have been arrived at independently, 
without, for the purpose of rcstricting competition, any coilsultation, 
communication, or agreement with any other offeror or competitor relating to 
(i) those prices, (ii) the intention to submit an offer, or (iii) the methods 
or factors used to calculate the prices offered; 
(2 )  The prices jn this offer have not been and will not be 
knowingly disclosed by the offeror, directly or indirectly, to any other 
offeror or competitor before hid opening (in the case of a sealed bid 
solicitation) or contract award (in the case of a negotiated solicitation) 
unless otherwise required by law; and 
1 
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( 3 )  No attempt has been made or will be made by the offeror to 
induce any other concern to submit or not to submit an offer for the purpose 
of restricting competition. 
(b) Each signature on the offer is considered to be a certification by 
the signatory that the signatory - 
(1) Is the person in the offeror's organization responsible for 
determining the prices being offered in this bid or proposal, and that the 
signatory has not participated and will not participate in any action contrary 
t o  subparagraphs (a)(l) through (a)(3) above; or 
( 2 )  (i) Has been authorized, in writing, to act as agent for the 
following principals in certifying that those principles have not 
participated, and will not participate in any action contrary to subparagraphs 
( a ) ( l )  through (a)(3) above 
[Insert full name of person(s) in 
the offeror's organization responsible for determining the prices offered in 
this bid or proposal, and the title of his or her position in the offeror's 
organization]; 
(ii) As an authorized agent, does certify that the principals 
named in subdivision (b)(2)(i) above have not participated, and will not 
participate, in any action contrary to subparagraphs (a)(l) through (a)(3) 
above; and 
(iii) As an agent, has not personally participated, and will 
not participate, in any action contrary to subparagraphs (a)(l) through (a)(3) 
above. 
(c) If the offeror deletes or modifies subparagraph (a)(2) above, the 
offeror must furnish with its offer a signed statement setting forth in detail 
the circumstances of the disclosure. 





PREFERENCE FOR LABOR SURPLUS - AREA CONCERNS (APR 1984) 
This acquisition is not a set-aside for labor surplus area (LSA) 
However, the offeror's status as such a concern may affect (1) 
entitlement to award in case of tie offers or (2) offer evaluation in 
accordance with the Buy American Act clause of this solicitation. 
dotcrmine whet1ie.r the offeror i s  criiitled to a preference imder (1) or (2) 
atova, the offeror must identify, below, the LSA in which the costs to be 
incurred on Account of nin~~ufacturing or production (by the offeror or the 
first-tier subcontractors) amount to more than 50 percent of the contract 
prj ce. 
Tn order to 
K-8 DRAFT55 
(b) Failure to identify the locations as specified above will preclude 
consideration of the offeror as an L S A  concern. If the offeror is awarded a 
contract as an LSA concern and would not have otherwise qualified for award, 
the offeror shall perform the contract or cause the contract to be performed 
in accordance with the obligations of an LSA concern. 
(End of Provision) 
K- 17 
52.223-1 CLEAN AIR AND WATER CERTIFICATION (APR 1984) 
The offeror certifies that - 
(a) Any facility to be used in the performance of this proposed contract 
is -D is not -, listed on the Environmental Protection Agency List of 
Vi0 let ing Facil it ies ; 
(b) The offeror will immediately notify the Contracting Officer, before 
award, of the receipt of any communication from the Administrator, or a 
designee, of the Environmental Protection Agency, indicating that any facility 
that the offeror proposes to use for the performance of the contract is under 
consideration to be listed on the EPA List of Violating Facilities; and 
(c) The offeror will include a certification substantially the same as 
this certification, including this paragraph (c), in every nonexempt 
subcontract. 
(End of Provision) 
K- 18 
52.246-90 SPACE TRANSPORTATION SYSTEM (STS) PERSONNEL ACCESS CERTIFICATION 
(JAN 1987) 
The offeror certifies that the performance of the work in this 
solicitation will , will not involve personnel position requiring 
access to the STS vehicle or command capability through the Launch Processing 
System or the Mission Control Center. 
(End of l’rovi s ion) 
K-9 
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K- 19 
CONTRACTOR REPRESENTATION 
Unless the Contractor expressly states otherwise in the Contractor's 
proposal, where performance requirements are expressly stated as part of the 
requirements of this solicitation, the Contractor, by responding, represents 
that in its opinion the system/itern(s) proposed is capable of meeting those 
requirements. 
(End of Provision) 
K-20 
DOMESTIC SOURCE CERTIFICATION 
The offeror certifies that - 
(a) It is a United States industry which means any corporation, 
partnership, joint venture, association, or other entity which is organized or 
existing under the laws of the United States or any state, and whose 
controlling interest is held by United States citizens or other entities whose 
controlling interest is held by United States citizens. "Controlling 
interest'' means ownership of an amount of equity in such entity sufficient to 
direct management or to void transactions entered into by management. 
Ownership of at least fifty-one percent of equity creates a rebuttable 
presumption that such interest is controlling. 
(b) All its major subcontractors are United States industries as defined 
I t  above in paragraph (a). 
any effort for the prime contractor for a total monetary consideration of at 
least $500,000. 
Major subcontractor'' means an entity who performs 
DRAFT 
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SECTION L 
SOLICITATION PROVISIONS, GENERAL INFORMATION, 
AND INSTRUCTIONS FOR PROPOSAL PREPARATION 
DRAFT 




SOLICITATION PROVISIONS, GENERAL INFORMATION, 
AND INSTRUCTIONS FOR PROPOSAL PREPARATION 
Subsection L-I 
Instructions, Conditions and Notices to Offeror 
Subsection L-I1 
Instructions for Proposal Preparation 
Subsection L-I11 
Specific Instructions for Proposal Preparation 
DRAFT 
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SUBSECTION L-I 
INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFEROR 
The following Instructions, Conditions, and Notices are applicable to this 
Request for Proposal and must be adhered to. 
L- 1 
52.212-7 NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (MAY 19861 
Any contract awarded as a result of this solicitation will be a- DX 
rated order; & DO rated order certified for national defense use under the 
Defense Priorities and Allocations System (DPAS) (15 CFR 350), and the 
Contractor will.be required to follow all of the requirements of this 
regulation. 
(End of Provision) 
L - 2  
52.215-5 LOLICITATION DEFINITIONS (JUL 1987) 
Offer" means llproposa10 in negotiation. 11 
llSolicitation" means a request for proposals (RFP) or a request for 
Government" means United States Government. 
Contractor" means 
quotations (RFQ) in negotiation. 
11 
11 11 Lessor" and/or "CDSF Developer. " 
(End of Provision) 
L- 3 
52.215-7 UNNECESSARILY ELABORATE PROPOSALS OR QUOTATIONS (APR 1984) 
Unnecessarily elaborate brochures or other presentations beyond those 
sufficient to present a complete and effective response to this solicitation 
are not desired and may be construed as an indication of the offeror's or 
quoter's lack of cost consciousness. 
bindings, and expensive visual and other presentation aids are neither 
necessary nor wanted. 
Elaborate art work, expensive paper and 
(End of Provision) 
L-4 
52.215-8 ACKNOWLE-UGEMENT OF AMENDMENTS TO SOLICITATIONS (APR 19841 
Dfferors shall acknowledge receipt of any amendment to this solicitation 
(a) by signing and retiirning the amendment; (b) by identifying the amendment 
number arid date in the space provided for this purpose on the form for 
submitting an offer; or (c) by letter or telegram. 
receive the acknowledgement by the time specified for receipt of offers. 
The Government must 
L-5 
52.215-9 SUBMISSION OF OFFERS (APR 19841 
(a) Offers and modifications thereof shall be submitted in sealed 
envelopes or packages (1) addressed to the office specified in the 
solicitation and (2) showing the time specified for receipt, the solicitation 
number, and the name and address of the offeror. 
(b) Telegraphic offers will not be considered unless authorized by the 
solicitation; however, offers may be modified by written or telegraphic 
notice, if that notice is received by the time specified for receipt of 
offers. 
(c) Item samples, if required, must be submitted within the time 
specified for receipt of offers. 
solicitation, these samples shall be (1) submitted at no expense to the 
Government and (2) returned at the sender's request and expense, unless they 
are destroyed during preaward testing. 
Unless otherwise specified in the 
(End of Provision) 
L- 6 
52.215-10 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF PROPOSALS 
(APR 1984)  
(a) Any proposal received et the office designated in the solicitation 
after the exact time specified for receipt will not be considered unless it is 
received before award is made and it -- 
(1) Was sent by registered or certified mail not later than the 
fifth calendar day before the date specified for receipt of offers (e.g., an 
offer submitted in response to a solicitation requiring receipt of offers by 
the 20th of the month must have been mailed by the 15th); 
(2) Was sent by mail (or telegram if authorized) and it is 
determined by the Government that the late receipt was due solely to 
mishandling by the Government after receipt at the Government installation; or 
(3) Is the only proposal received. 
(b) Any modification of n proposal or quotation, except a modification 
resulting from the Contracting Officer's request for "best and final" offer, 
is subject to the same conditions as in subparagraphs (a)(l) and (2) above. 
(c) A modification resulting from the Contracting Officer's request for 
best and final" offer received after the time and date specified in the 
request will not be considered unless received before award and the late 
receipt is due solely to mishandling by the Government after receipt at the 
Government installation. 
I 1  
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(d) The only acceptable evidence to establish the date of mailing of a 
late proposal or modification sent either by registered or certified mail is 
the U.S. or Canadian Postal Service postmark on the wrapper or on the original 
receipt from the U.S. or Canadian Postal Service. If neither postmark shows a 
legible date, the proposal, quotation, or modification shall be processed as if 
railed late. 
impression (exclusive of a postage meter machine impression) that is readily 
identifiable without further action as having been supplied and affixed by 
employees of the U.S.  or Canadian Postal Service on the date of mailing. 
Therefore, offerors or quoters should request the postal clerks to place a hand 
cancellation bull's-eye postmark on both the receipt and the envelope or 
wrapper. 
"Postmark" means a printed, stamped, or otherwise placed 
(e) The only acceptable evidence to establish the time of receipt at the 
Government installation is the time/date stamp of that installation on the 
proposal wrapper or other documentary evidence of receipt maintained by the 
installation. 
(f) Kotwithstanding paragraph (a) above, a late modification of an 
otherwise successful proposal that makes its terms more favorable to the 
Government will be considered at any time it is received and may be accepted. 
(8) Proposals may be withdrawn by written notice or telegram (including 
mailgram) received at any time before award. 
person by an offeror or an authorized representative, if the representative's 
identity is made known and the representative signs a receipt for the proposal 
before auard. 
Proposals may be withdrawn in 
(End of Provision) 
L- 7 
52.215-13 PREPARATION OF OFFERS (APR 19841 
(a) Offerors are expected to examine the drawings, specifications, 
Schedule, and all instructions. 
risk. 
Failure to do so will be at the offeror's 
(b) Each offeror shall furnish the information required by the 
solicitation. The offeror shall sign the offer and print or type its name on 
the Schedule arid each continuation sheet on which it makes an entry. Erasures 
or other changes must be initialed by the person signing the offer. 
signed by an agent shall be accompanied by evidence of that agent's authority, 
unlcss that evidence has been previously furnished to the issuing office. 
Offers 
(c) For each jtem offered, offerors shall (1) show the unit price/cost, 
including, unless otherwise specified, packaging, packing, and preservation 
and (2) enter the extended price/cost for the quantity of each item offered in 
the "Amount" column of the Schedule. I n  case of discrepancy betceen a unit 
price/cost and an extended price/cost, the unit price/cost will be presumed to 
be correct, subject, however, to correction to the same extent and in the same 
manner as any other mistake. 
L-1-3 D RA F ? 4  1988 
(d) Offers for supplies or services other than those specified will not 
be considered unless authorized by the solicitation. 
(e) Offerors must state a definite time for delivery of supplies or for 
performance of services, unless otherwise specified in the solicitation. 
(f) Time, i f  stated as a number of days, w.il1 include Saturdays, 
Sundays, and holidays. 
(End of Provision) 
L- 8 
52.215-14 EXPLANATION TO PROSPECTIVE OFFERORS (APR 1984) 
Any prospective offeror desiring an explanation or interpretation of the 
solicitation, drawings, specifications, etc., must request it in writing soon 
enough to allow a reply to reach all prospective offerors before the 
submission of their offers. Oral explanations or instructions given before 
the award of the contract will not be binding. 
prospective offeror concerning a solicitation will be furnished promptly to 
all other prospective offerors as an amendment of the solicitation, if that 
information is necessary in submitting offers or if the lack of it would be 
prejudicial to any other prospective offerors. 
Any information given to a 
(End of Provision) 
L- 9 
52.215-15 FAILURE TO SUBMIT OFFER (APR 19841 
Recipients of this solicitation not responding with an offer should not 
return this solicitation, unless it specifies otherwise. Instead, they should 
advise the issuing office by letter or postcard whether they want to receive 
future solicitations for similar requirements. If a recipient does not submit 
an offer and does not notify the issuing office that future solicitations are 
desired, the recipient's name may be removed from the applicable mailing list. 
(End of Provision) 
L- 10 
52.215-16 CONTRACT AWARD (APR 1963 
(a) The Government will award a cont.ract resulting from this 
soljcitstion to the responsible offeror whose offer conforming to the 
Solicitation will be most advantngoous to the Government, cost or price and 
other factors, specified olsuwherc in this solicitation, considered. 
(b) The Government may (1) reject any or all offers if such action is in 
the public interest, (2) accept other than the lowest offer, and 
informalities and minor irregularities in offers received. 
(3) waive 
L-1-4 D RA 
I (c) The Government may award a contract on the basis of initial offers received, without discussions. Therefore, each initial offer should contain 
the offeror's best terms from a cost or price and technical standpoint. 
(d) The Government may accept any item or group of items of an offer, 
unless the offeror qualifies the offer by specific limitations. 
otherwise provided in the Schedule, offers may be submitted for quantities 
less than those specified. The Government reserves the right to make an award 
on any item for a quantity less than the quantity offered, at the unit cost or 
prices offered, unless the offeror specifies otherwise in the offer. 
Unless 
(e) A written award or acceptance of offer mailed or otherwise furnished 
to the successful offeror within the time for acceptance specified in the 
offer shall result in a binding contract without further action by either 
party. 
accept an offer (or part of an offer, as provided in paragraph (d) above), 
whether or not there are negotiations after its receipt, unless a written 
notice of withdrawal is received before award. Negotiations conducted after 
receipt of an offer do not constitute a rejection or counteroffer by the 
Government. 
Before the offergs specified expiration time, the Government may 
(f) Neither financial data submitted with an offer, nor representations 
However, if the resulting contract contains a clause providing for 
concerning facilities or financing, will form a part of the resulting 
contract. 
price reduction for defective cost or pricing data, the contract price will be 
subject to reduction if cost or pricing data furnished is incomplete, 
inaccurate, or not current. 
(End of Provision) 
L-11 
EXPENSES RELATED TO OFFEROR SUBMISSIONS 
This solicitation does not commit the Government to pay any cost incurred 
in the submission of the offer/quotatfon or in making necessary studies or 
designs for the preparation thereof, nor to contract for service or supplies. 
L-12 
52.215-91 INSTRUCTIONS FC)R-EXECUTED SF 33 AND SECTJONS B THRU K (JAN 1987) 
Blocks 12 through 18 of the SF 33 must be filled-in as appropriate and 
returned in the number specified below along with sections indicated. 
52.215-13 (''l'reparntion of Offers") requires any erasures or other changes be 
initialed by the person signing the offer. 
then award will be mAdc by using SF 26 via a separate and subsequent 
transmittal for signature by the offeror. 
FAR 
If award is not made on the SF 33, 
-- X One signed copy of SF 33 along with Section K. 
--- Three original signed copies of SF 33 along with one (1) copy of 
Sections B thru K must be returned with your offer. 
I f  additional separate volumes are required, the number and instructions for 
preparation will be contained in Section L-I1 of this solicitation. 
(End of Provision) 
L- 13 
52.215-93 COMMUNICATIONS REGARDING THIS SOLICITATION (APR 1987) 
Any communications in reference to this solicitation shall cite the 
solicitation number and be directed to the following Government 
representative: 
Name : K.D. Sowell 
Phone : 205-544-0360 
Address: 
(collect calls not accepted) 
George C. Marshall Space Flight Center 
Attention: K.D. Sowell, Mail Code: AP32 
Marshall Space Flight Center, AL 35812 
QUESTIONS MUST BE PRESENTED IN WRITING and must be submitted to the 
above address within seven days of the RFP issue date in order that answers 
may be obtained and disseminated in a timely manner, since it is not expected 
that the proposal submission date can be extended. 
L- 14 
52.215-95 OFFEROR ACCEPTANCE PERIOD (JAN 1987) 
The offeror shall insert a period of not less than 180 calendar days in 
Block 12 of Standard Form 33 (face page of this solicitation). 
(End of Provision) 
L- 15 
52.215-96 PENALTY FOR MAKING FALSE STATEMENTS (JAN 19871 
PROPOSALS MUST SET FORTH FULL, ACCURATE, AND COMPLETE INFORMATION AS 
REQUIRED BY THE REQUEST FOR PROPOSAL (INCLUDING ATTACHMENTS). 
MAKING FALSE STATEMENTS IN PROPOSALS IS PRESCRJBED IN 18 U.S.C. 1001. 
THE PENALTY FOR 
(End of Provision) 
L- 16 
52.216-1 TYPE OF CONTRACT (APR 1984) - ---_ ---- - 
The Government contcrnplnfes award of a firm-fixed-price contract resulting 
from this solicitation. 
(End of Provislon) 
L-1-6 
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L-17 
52.219-92 SIC CODE AND SMALL BUSINESS SIZE STANDARD (JAN 1987) 
The standard industrial classification code for this procurement is 
- 3761.
$N/A in average annual sales or receipts for the preceding 3 years. 
The Small Business Administration Size Standard is employees, or 
(End of Provision) 
L-18 
52.233-2 SERVICE OF PROTEST (JAN 1985) 
Protests, as defined in Section 33.101 of the Federal Acquisition 
Regulation, shall be served on the Contracting Officer by obtaining written 
and dated acknowledgement of receipt from the address in Block 7 of Standard 
Form 33. 
(End of Provision) 
L- 19 
52.215-92 DISPOSITION OF OFFER (JAN 1987) 
After a Contractor has been selected, unsuccessful offers will be 
disposed of as follows: 
issuing office and the remainder will be destroyed. 
certificate will be furnished. 
one copy of eech offer will be retained by the 
No destruction 
(End of Provision) 
L-21 
52.222-24 PREAWARD ON-SITE EQUAL OPPORTUNI'IY COMPLIANCE REVIEW (APR 1984) 
An award in the amount of $1 million or more will not be made under this 
solicitation unless the offeror and each of its known first-tier 
subcontractors (to whom it intends to award a subcontract of $1 million or 
more) are found, on the bnsis  of a compliance review, to be able to comply 
with the provisions of the Equal Opportunity clause of this solicitation. 
(End of Provision) 
L-22 
52.222-90 ~!AB~~-INFONMATION..(JAN 19871 
General Information rcgarding the requirements of the Walsh-Healey Public 
Contracts Act (41 U . S . C .  35-45), the Contract Work Standards Act (40 U.S.C. 
327-330). arid the Servico Contract Act. of 1965 (41 U.S.C. 351-357) may be .. 
obtained from the Deportnicnt of Labor, Washington, DC 20210, or from 
L-1-7 
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regional office of that agency. Requests for information should include the 
solicitation number, the name and address of the issuing agency, and a 
description of the supplies or services. 
(End of Provision) 
L-23 
52.237-1 SITE VISIT (APR 1984) 
Offerors or quoters are urged and expected to inspect the site where 
services are to be performed and to satisfy themselves regarding all general 
and local conditions that may affect the cost of contract performance, to the 
extent that the information is reasonably obtainable. 
failure to inspect the site constitute grounds for a claim after contract 
award. 
In no event shall 
(End of Provision) 
L-24 
52.237-90 PRE-AWARD OPERATIONAL STATUS REVIEW (JAN 1987) 
The Government reserves the right to visit an offeror's facility or to 
request the offeror to come to MSFC for the purpose of reviewing the status 
and applicability of management and/or technical systems proposed for 
planning, status, or control of work to be performed as part of this 
solicitation. 
(End of Provision) 
L-25 
52.246-91 NOTICE TO OFFERORS: MISSION CRITICAL POSITIONS FOR THE 
SPACE TRANSPORTATION SYSTEM (JAN 1987) 
The selected Contractors will comply with the provisions of NASA 
Managenent Instruction 8610.13. 
(End of Provision) 
L-1-8 
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SUBSECTION L-I1 
GENERAL INSTRUCTIONS FOR PROPOSAL PREPARATION 
L-11-1 
GOVERNMENT FUNDING 
Funding for the proposed lease i s  not currently available. The 
Administration intends to seek legislation which would provide advanced 
appropriations to become available when a fully integrated flightworthy 
facility is available for lease. 
seek, on an annual basis, additional appropriations to cover an appropriate 
level of Government liability in the event of termination for the convenience 
of the Government. 
It i s  the Administration's intention to 
L-11-2 
GENERAL 
A .  Each offeror shall furnish 25 sets of its proposal in two (2) 
volumes containing the following information: 
Volume Tit le *Page Limitation 
I Business Proposals 125** 
I1 Technical Proposal 125** 
*The page limitation excludes Section K, Representation/ 
Certifications and those items specified in Subsection L-I11 as being exempt. 
**The 125 page limitation includes 25 pages for the discussion of the 
two Government annual funding scenarios of $80 million and $140 million (in 
1988 dollars). The discussions shall be covered in a separate section of the 
Business and Technical proposals. 
B. Data submitted in excess of the page limitations specified 
will not be considered and will be returned to the offeror. Information 
requested herein must be furnished fully and completely in compliance with 
instructions. The information requested and the manner of submittal are 
essential to permit prompt evaluation of all proposals on a fair and uniform 
basis. Proposals must be clearly responsive to the requirements of the RFP; 
accordingly, any proposal in which material or information requested is not 
furnished, or where indirect or incomplete answers or information are provided, 
may be considered not acceptable. 
C. The proposal text must be printed in type not smaller than Pica on 
I approximately 8-1/2" x 11" paper. The proposals should be stapled or bound. 
Illustrations and forms shall be legible and no larger than 11" x 17" 
D. Materials may not be incorporated by reference to circumvent the 
aforementioned page limitations. 
E. The offeror's proposal and all supporting documentation shall be 
submitted in English. 
L-11-3 
CONTRACT SCHEDULE ARTICLES 
Included in this RFP are the Contract Schedule Articles and contract 
clauses proposed for inclusion into any resultant contract. 
shall include a definite commitment of acceptance to the requirements 
of these documents or specific exceptions with rational. 




PERIOD OF PERFORMANCE 
The contract period of performance is contemplated to begin approximately 
July 1988 and continue 60 months beyond the availability of a launch ready 
CDSF. 
September 30, 1993) for the offeror's CDSF and the completion date for 
inclusion in ARTICLE F-3--Period of Performance. 
The offeror shall specify the availability date (no later than 
L-11-5 
CONTRACT ADMINISTRATION SERVICES REPRESENTATIVES 
In order to facilitate evaluation, the offeror agrees to make available 
to representatives of Defense Contract Administration Services Region (DCASR), 
or Defense Contract Audit Agency (DCAA), upon request by such representative, 
a copy of the proposal furnished to the Government. 
L-11-6 
EXCERPTION OF PROPOSAL PROVISIONS 
The Government reserves the right to incorporate by reference or excerpt 
portions of the successful proposal for use as final contract language. 
L-11-7 
PREQUALIFTCATION CRITERIA 
Since the purpose of this procurement is to foster United States 
industrial development and commercialization in space, participation in this 
procurement by prime contractors and major subcontractors is restricted to 
United States industry. Major subcontractor means an entity who performs any 
effort of $500,000 or more. (See K-20 Domestic Source Certification) 
L-11-2 
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SPECIFIC INSTRUCTIONS FOR PROPOSAL PREPARATI ON 
It is NASA's intent, by providing the instructions set 
forth below, to: solicit information that will demonstrate the 
offeror's competence to successfully meet the requirements in 
the Statement of Work, permit NASA to determine the offeror's 
capability to successfully accomplish the effort required to 
place the CDSF in service, and permit a coppetitive evaluation 
of the offeror's proposal. Since this is a Commercially 
Developed Space Facility, the offeror's response to the RFP 
shall provide adequate detail to enable the Government to 
evaluate the offeror's capability to provide a CDSF which meets 
the requirements of the Statement of Work. 
are considered a minimum list of items that should be addressed 
in the offeror's response. 
These instructions 
Of critical importance in this solicitation is the 
offeror's providing convincing evidence that it can obtain the 
private financing necessary to support the full development and 
sustain the operations of the CDSF. 
under Section 1 - Financial Capability. Details are discussed below 
The offeror shall submit a firm fixed price proposal for 
the Government's lease of 70% of the usable volume and related 
capabilities of a CDSF which meets the minimum capabilities as 
outlined in the Statement of Work for a period of five years. 
The offeror shall also provide approaches to accommodate fixed 
annual Government funding scenarios of $80 million and $140 
million (in 1988 dollars) for a period of five years. 
Additionally, optional prices shall be provided for periods up 
to five years beyond the initial 60 months. 
In addition, offerors may submit innovative approaches, 
with accompanying descriptive data, which meet the minimum 
technical capabilities outlined in the Statement of Work. 
Innovative approaches, if any, shall be described in a separate 
I volume with a page limitation of 25 pages. 
L-111-1 
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L-111-1 
1. The Business proposal (Volume I) shall be 
structured as follows: 
Section 1 - Financial Capability 
Section 2 - Business.Approach 
Section 3 - Approach to Commercialization 
Section 4 - Cost 
Section 5 - Experience and Past Performance 
Section 6 - Other Factors 
Section 7 - Approaches for Government Funding 
Scenarios 
2. Section 1 - Financial CaDabilitv 
The offeror must demonstrate its capability to perform 
the Statement of Work without resort to government financing, 
(other than lease payments) during the CDSF development and 
operations phases. 
properly signed commitments from qualified sources and/or 
corporate guarantees sufficient to cover all of the offeror's 
development cost may result in nonselection of the offeror's 
proposal. 
Failure to provide substantiation with 
The offeror shall submit a copy of the most current and 
prior two years Certified Stockholders Report (not included in 
page limitations) and all other financial data required to 
substantiate its financial capabilities for performing the 
Statement of Work as well as its experience in developing and 
financing large capital investment projects. In addition, the 
offeror will supply substantiation data for all venture capital 
including all lines of credit. This substantiation shall 
include, as a minimum, signed agreements (not included in page 
limitation) from banks and other creditors stating the amounts 
of credit available and the repayment schedule. The source of 
L-111-2 
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security required for these loans shall be stated. Also, state 
the percent of the total funds required that will be provided by 
borrowed capital. Provide a proforma cash flow analysis for 10 
years, reflecting revenues and costs, for the CDSF lease period, 
including the development and operations phases, and the 
internal rate of return on equity and on total investment. 
subcontractors, over $25 million) define and submit a copy of 
each agreement (not included in page limitation) and describe 
each entity's corporate capability for providing what is 
required in the time requested under each agreement. 
level of financial capability information shall be submitted for 
each major subcontractor (over $25 million). 
recognizing that termination liability may not be funded, and 
(2) demonstrate its understanding of the impacts of the lack of 
Government indemnification. 
For business arrangements (teaming, or significant 
The same 
The offeror shall (1) describe its contingency 
3. Section 2 - Business A m i  oach 
The offeror's proposed business arrangement regarding the 
lease of volume and associated services on the CDSF shall be 
described in detail. The offeror shall describe (1) 
arrangements relating to payments, (2) deductions (service 
outage credit) resulting from reductions in or lack of 
availability of leased volume and associated services due to the 
facility's service outage, and (3) lease terms/payments when an 
acceptable CDSF has been made available but has not been 
launched. Offeror shall describe its proposed arrangement for 
buying back unused government lease capacity, if any, and 
provisions regarding government subleasing of its unused 
capacity, if any. Also, address any special commitments 
regarding reliability, warranty, most favored customers, etc. 
In this section the offeror must provide a vulnerability 
assessment, showing its exposure, as part of the business plan. 
This assessment should highlight the offeror's understanding of 
its risk, including the impact and uncertainty of federal 
government lease commitments. 
L-I I 1-3 
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The offeror shall demonstrate its capability to provide 
for the availability of a CDSF on or before September 30, 1993. 
Major milestones and dates for meeting the required completion 
date shall be included. Timely on-orbit capability is central 
to the Government interest. CDSF capability available earlier 
than September 30, 1993 will receive special consideration. If 
early delivery is proposed, the offeror shall provide complete 
rationale to support the delivery date, including manifesting 
plans, anticipated date for beginning the lease, and proposed 
payment plans. 
If deferred payment is proposed for Launch Services, the 
offeror shall provide a deferred payment plan and/or 
arrangement. The current base price for a Shuttle launch is $ 
(TBD*) in 1988 dollars. 
The offeror shall propose an approach for user 
integration, launch support, and launch and orbit operations 
services (including up and down data links). The offeror shall 
describe its plans to use NASA for any of these services, 
including what will be required to obtain these services and 
commitments from the government. 
Revenue generating strategies should be clearly 
presented. This should include, as a minimum, a process for 
valuing such onboard resources as power, venting, 
communications, and use of crew time. 
4. Section 3 - Bpar oach to Commercialization 
volume and associated services to industry. The offeror shall 
demonstrate an understanding of the user community needs 
including anticipated private sector, Government, and 
Government-sponsored research and development and describe its 
approach to meeting these needs. The offeror shall describe its 
plan to develop a customer base other than the U. S. Government, 
including projections and timing for phasing from U. S. 
Government to commercial customers. The offeror shall describe 
any pricing and payment provisions. An evaluation will be 
The offeror shall describe its approach to marketing 
* The costs and contractual arrangements for launch and resupply 
using the STS have not yet been determined. 
7 7 3  
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made of any customer commitments already established and the 
degree of commitment through signed agreements, letters of 
commitment, letters of interest or any other evidence of 
interest. If commercial customer commitments exceed initial 
allotments of leased volume, they will be viewed as enhancing 
the viability of the offeror to become independent of the 
government. 
manifesting and prioritizing of customer payloads. 
offeror has developed a proposed standard commercial customer 
lease, a copy should be provided (This is excluded from the 
paae limitation). 
The offeror shall describe its approach to 
If the 
5. Section 4 - Cost 
The offeror shall provide the monthly lease price for the 
Government's lease of 70% of the usable volume and related 
reflected in the Statement of Work for a period of five years. 
I capabilities of a CDSF which meets the minimum capabilities as 
Certified Cost and Pricing Data are not required to 
support the offeror's lease price(s). However, in order for the 
Government to assess the proposed lease price(s), evaluate the 
offeror's understanding of the requirements, and establish the 
best buy for the Government, the following information shall be 
provided : 
a. A brief description of the CDSF and major subsystems 
required to provide the leased services proposed for with a 
cross-reference to the technical proposal for a detailed 
description. 
b. Estimated cost of the CDSF and each major 
I subsystem (time-phased by year). 
C. Definition of and cost schedule for the CDSF 
defined standard user interface and resource allocation (power, 
energy, heat rejection volume/weight, venting, communications, 
data handling), per unit of user accommodation defined by the 
offeror which is included within the lease price as a standard 
CDSF service. 
L-111-5 
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d. Definition of and cost schedule for the CDSF 
defined optional or non-standard-to-the-lease CDSF service for 
interface and/or resource adjustments (power, energy, heat 
rejection, volume/weight, venting, communication, etc.) 
available to the Government as an additive cost to the lease 
price. 
e. Definition of and cost schedule for CDSF 
defined standard and optional services for analytical/physical 
integration, launch and recovery for government experiments 
subsequent to the initial payload complement. Such services are 
not included in the base lease price. 
f. Description and estimated cost for STS standard 
and optional services (time-phased by year) 
If an Expendable Launch Vehicle (ELV) is used 
for launch, a description and estimated cost of the ELV and 
associated services. 
h. Operations estimated cost (time-phased by year) 
i. A discussion of the offeror's approach for 
amortization of CDSF costs 
j. Break-even expectations 
k. Risk 
1. Offeror's assumptions as to commercial payload 
contributions. 
m. Annual minimum acceptable termination liability 
and rationale. 
In addition, the offeror shall provide a monthly price 
for up to 5 years of CDSF services beyond the initial 60 months 
for the volumes and associated capabilities noted below: 
Monthly Rate Der Percentacre of Capabilities 
Volume & 
Associated 
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6. Section 5 - ExDerience and Past Performance 
a. The offeror shall provide a listing of all 
related technical experience and contracts it and proposed key 
subcontractors have performed during the past three years. The 
listing shall identify the contract, project and names, 
addresses, and telephone number of responsible technical 
personnel and Contracting Officers who have knowledge of the 
offeror's and subcontractors' performance. Contracts which were 
terminated should be included in this listing. Past performance 
and experience data should cover the offeror's qualifications in 
all areas of this RFP Statement of Work. 
b. ComDanv ExDerience 
The offeror shall describe the company's experience and 
how this experience will benefit the Government if the proposer 
were awarded this contract. Experience should also be included 
for any proposed teaming, joint venture, or significant 
subcontracting arrangement. Of special significance is any 
experience the offeror's company has that relates closely to 
this planned procurement to include the following areas or 
related areas: 
(1) Large commercial endeavors, 
( 2 )  Systems integration, interface and 
coordination of spacecraft and launch vehicles, 
( 3 )  Production of space hardware; 
development and maintenance of space systems software, 
( 4  1 Fixed price type contracting mode, 
( 5 )  Subcontractor management 
( 6 )  History of cost control and accuracy of 
estimates, and 
(7) Materials processing in space 
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C. past P erf ormance 
In addition to the narrative referred to under 
paragraph a, offerors shall complete the enclosed questionnaire 
(Form EXP 1) on Company Experience and Past Performance. A 
separate form shall be submitted for each of the offeror's three 
most pertinent and most recent Government contracts. In the 
event that a teaming, joint venture, or significant 
subcontracting arrangement is proposed, references must be 
submitted for each participating firm. 
7 .  Section 6 - Other Factors 
a. flake-or-Buv Pr oaram 
The proposal shall contain a make-or-buy plan, 
which reflects the make-or-buy decisions on major systems and 
subsystems and all other subcontracts over $500,000 and reasons 
for the selection of the subcontractors. 
b. Utilization of Small Business Concerns and Small 
Disadvantaaed Business Concerns 
The offeror shall indicate in the proposal the 
total amount of subcontracting and the dollar value and 
percentage of subcontracting to Small Business and Small 
Disadvantaged Business concerns. 
C. B a a l  Omortunitv ComDliance 
Explain the offeror's policy (including those 
policies of planned subcontractors with contracts of $1,000,000 
or more) on providing equal opportunity in recruiting, hiring, 
placing, training and promoting minorities and women. If there 
is an anticipated deviation from present policy, please explain. 
individual responsible for administering the Equal Opportunity 
Program. 
Discuss the role and responsibilities of the 
Describe procedures for resolution of complaints 
or allegations of discrimination within the company. 
State the date of the most recent EEO Compliance 
Review conducted by an agency of the U. S. Government of the 
proposer and any subcontractors with contracts of $1,000,000 or 
more. 
and discuss the results of the review. 
Identify the agency which conducted the compliance review 
L-111-8 
777  
d. or Man auemen t Relations 
I 
Offerors (including significant contractors over 
$25M) should indicate the methods to be utilized to promote and 
maintain harmonious labor relations and provide a proposed labor 
relations plan for all work required under this procurement 
which will be performed on a Government site. 
relations at the local level. 
official's position in the proposed management organization 
chart. 
I Identify the individual responsible for labor 
Identify the responsible 
Explain the degree of autoncmy of the local labor 
Briefly describe Division and/or Corporate relations personnel. 
role (if any) in providing labor relations support to this 
contract. The following information should be included: 
a. Total company work force. 
b. Number of employees unionized. 
C. Total number of labor agreements. 
d. Total number of unions which represent 
company employees. 
e. List the principal unions your company 
deals with. 
f. Number of strikes (last 10 years). 
g- Company experience in handling 
arbitration cases. 
h. Company experience in court cases 
arising out of labor problems. 
i. Company experience in NLRB cases. 
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2. Section 1 - ch Svstem Interfaces ana 
PDerations 
a. Initial Launch Services: For the launch 
service of choice, the offeror shall describe in detail the CDSF 
utilization of: (1) standard interfaces, (2) services, (3) 
capabilities, (4) revisit interval, and (5) operations from 
launch site integration to deploy operations. Any deviations 
from the standard launch service operations for the system of 
choice shall be described in detail, including the rationale for 
the deviation. The offeror shall include any operations or 
interfaces which exceed the current capabilities. Any deviation 
that requires changes to launch system design, operations, or 
facilities are discouraged. 
b. STS Interfaces for Mission Servicing: The 
offeror shall describe in detail the CDSF utilization of any 
standard STS interfaces, services, capabilities and operations. 
Any deviations from these standard interfaces shall be defined 
as optional services and noted by inclusion in a list of 
CDSF-required STS interfaces and operations and shall be 
described in detail. 
discouraged. 
Any changes to STS systems design are 
C. CDSF Verification/Certification/Safety: 
The offeror shall provide a comprehensive description of the 
proposed planning to satisfy the safety requirements of NHB 
1700.7B and KHB 1700 .7  including verification and certification 
of the CDSF. 
and product assurance plans which support the certification 
process, as well as planned organization structure, facilities, 
and GSE to be used. 
This shall include any materials control plans, 
d. RfCPlftPfBS: 
The offeror shall thoroughly describe the utilization of 
Government facilities for training, test and checkout prior to 
KSC processing; use of the TDRSS for command and telemetry 
acquisition; use of any TDRSS ground processing facilities, and 
any necessary post-flight sample removal/processing at a landing 
site. 
staffing in the Mission Control Center at JSC and the 
appropriate interfaces to t-hwacility provided 
by the CDSF developer. 
The offeror shall define the planned organization and 
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Present a description of the Solar Array 
Subsystem (or other power source), its performance 
characteristics and control system. In consideration of the 
importance of maintaining a microgravity environment, offerors 
shall provide a definition of acceleration disturbances 
anticipated to be introduced to the facility as a result of any 
solar array maneuvering both in the attached-to-Orbiter and 
free-flyer modes. 
frequency, duration of acceleration and planned frequency of 
operation. 
microgravity environment shall be identified, such as attitude 
control, and quantified. The data shall be presented in either 
a power spectral density or shock response spectra format. 
The data must address acceleration vs 
Other potential sources of disturbances to the 
Discuss the numbers and types of any batteries 
lifetime available. Define and discuss the ground processing 
requirements and in-flight services or changeout required for 
the batteries. 
I used in the CDSF electrical power system. Define the useful 
Define the safeguards provided. 
The offeror shall discuss in a summary fashion 
I the approach to provide the flight software to cover attitude 
control, sequencing, telemetry, command and redundancy 
management. 
b. CDSF Flight Operations: Define the generic 
performance capabilities of the CDSF including any system limits 
in the different operational modes. Define key events for a 
typical mission including flights for servicing of the facility 
and experiments. The offeror shall discuss the CDSF flight 
operations activities and the proposed approach to providing 
support to the following: checkout and verification of flight 
operations services/faciJities; conduct of in-flight operations 
while the CDSF is crew-operated attached-to-Orbiter; and flight 
operations in the free-flyer mode. 
in-flight contingencies that can occur while the CDSF is in the 
Orbiter payload bay and the corrective actions that can be 
taken. Discuss any potential EVA requirements for contingency 
operations. 
payload element is in the Orbiter payload bay to check out the 
CDSF element and to initialize the facility for free flight. 
Discuss any potential 
Discuss the operations required while the CDSF 
L-I I 1-16 
780 
Define the planned organization and staffing in 
the control services/facilities to support these activities. 
Define the contractor facilities and capabilities planned to be 
used for the real-time support. Also define the NASA or other 
facilities required to support the CDSF operations. 
the top-level communications and data requirements to interface 
with NASA or other proposed facilities. The offeror's approach 
to providing training in the CDSF operations for NASA operations 
personnel shall be defined. 
Identify 
Identify the developer provided operations 
software. 
4. Section 3 - User Ac commodations 
The offeror shall describe in detail its approach to 
providing for user accommodations as outlined in paragraphs 4a-f 
below. 
requirement. 
A user accommodation handbook format would satisfy this 
a. The offeror will define the planned organization 
and staffing, contractor facilities and capabilities, and 
approach to providing the following: 
0 Government and commercial experiment 
integration and checkout 
0 Integrated payload checkout and 
acceptance verification 
0 Support to experiment late stowage 
requirements 
0 In-flight experiment operations while the 




In-flight experiment operations while the 
CDSF is in automated free-flyer mode 
In-flight experiment servicing/changeout 
and sample recovery/stowage 
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The offeror shall propose the approach 
for providing on-orbit communications with the CDSF in both the 
crew-operated, attached-to-Orbiter mode and free-flyer mode. 
The proposal will include all CDSF on-orbit TDRSS service 
requirements in sufficient detail for NASA to conduct an overall 
TDRSS mission loading analysis. 
additional reimbursable Office of Space Operations 
services/resources will be defined in sufficient detail for NASA 
to perform a full assessment of the impact on other NASA 
programs. The offeror shall describe the flow of both data and 
commands from the CDSF through the TDRSS, including any 
Government or other throughput facility to the CDSF control 
services/facility. 
offeror shall thoroughly describe the approach for processing 
the CDSF elements at the launch and landing sites. The offeror 
shall describe the mechanical, electrical, servicing and any 
other GSE required to support the CDSF and associated elements 
during ground processing at KSC. 
its function and where it will be required. Define the KSC 
facility resources required to support the GSE.  Also, the 
offerar shall include the KSC,  Cape Canaveral Air Force Station 
(CCAFS), contractor facilities and support services to be used, 
as well as their availability. The offeror shall discuss KSC 
and CCAFS support service requirements and agreements as 
appropriate to secure these services, and shall define the 
interfaces required between the CDSF elements with the Orbiter 
and the ground facilities for the pre-launch and launch 
countdown operations. 
interfaces between the CDSF elements and the launch facilities 
have been or will be verified prior to arrival of the flight 
ready CDSF. 
elements and their interfaces, identifying any new or revised 
requirements for KSC support. Discuss the methods of 
accomplishing hazardous operations such as flight pressure 
checks, servicing and ordnance installation. Include a schedule 
for the launch site processing of each CDSF element referenced 
to arrival at the launch site. Discuss the real time contractor 
support proposed for launch site test and launch operations. 
operations including the case of an Orbiter landing prior to 
CDSF deployment on-orbit. 
operations and the timelines for accomplishing them. 
plan for providing any required GSE to the primary or 
contingency landing site. 
CDSF requirements for 
e. Launch/Landing Site Operations: The 
Describe each piece of GSE, 
The offeror shall describe how the 
Discuss the tests needed to check out the CDSF 
Discuss the requirements for landing site 
Identify any safing or hazardous 
Define a 
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f. 
Process: The offeror shall demonstrate an understanding of the 
NSTS and/or ELV integration process. This shall include a 
discussion of integration responsibilities, generation of 
required documentation, participation in joint reviews and 
implementation of integration activities. The offeror shall 
further support this discussion with an appropriate schedule 
showing the CDSF-unique integration activities which will 
correlate to the integration schedules. 
Understanding the NSTS and/or ELV Integration 
g* CDSF/Experiment Integration: The offeror shall 
describe the approach to integration at both the experiment and 
facility levels including physical and analytical integration 
activities. 
experiments, both government and commercial, into the CDSF and 
the methods for verifying the interfaces of the CDSF with the 
STS will be identified. This discussion shall include schedules 
showing experiment integration into the CDSF, as well as 
examination of each experiment and the CDSF to assure that the 
phased safety review requirements are satisfied. 
documentation schedules shall be included. 
shall describe any CDSF STS analyses required to assess and 
prepare for the attached operations of the CDSF and STS. 
Identify the types of analysis, e.g., flight control system 
interactions, etc., and the specific methods of analysis 
required. 
All activities associated with integrating the 
Supporting 
h. Coupled CDSF/STS Flight Analyses: The offeror 
3. Section 2 - CDSF Desiun and Fliaht ODerations 
technical proposal shall include a comprehensive technical 
description of the CDSF design covering the configuration of 
each major hardware element and its systems. Include diagrams 
to show major features of the design. In addition, analysis 
and/or rationale must be provided to support the capability of 
the planned design to meet the identified user requirements, to 
include at a minimum, vacuum venting to space, power generation, 
heat rejection, and a Ricrogravity environment, in the free 
flyer mode, of 1 X 10- g (for frequencies below 0.1 Hz) at the 
center of gravity (CG). (The CG shall be located within the 
pressurized volume of the CDSF and available to users.) 
a. System Description and Capabilities: The 
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Describe the accommodations of each CDSF element, 
including dimensions of the flight system installation in the 
Orbiter Payload Bay. 
including the materials used. 
subsystems are accommodated in the CDSF structure and their 
accessibility for maintenance or replacement during flight and 
ground operations. 
in the CDSF. 
with the STS. 
Describe the primary structural design 
Illustrate how components of the various 
Describe the various mechanical systems used 
Describe any ordnance subsystem and any interfaces 
The offeror shall present data showing the 
Orbiter payload weight and center of gravity for each CDSF 
element and any mission unique items. 
control of the various CDSF systems and define the experiment 
standard interfaces for cooling/heat rejection. Include 
diagrams of any heat transport fluid systems and discuss the 
components. 
characteristics in both the crew-operated attached-to-orbiter 
and free-flyer modes. 
diagrams of any CDSF propulsion system and altitude control 
systems and their components. 
performance characteristics. Discuss the thruster design 
including the thrust level. 
preliminary analysis of the propellant requirements for a 
typical mission including allowances for dispersions and margins 
available. Propellant loading capabilities shall be presented. 
Describe the pressurization systems and present appropriate 
factors of safety data for any systems with pressure 
requirements for ground operations and flight. 
Discuss the proposed CDSF overboard experiment 
vent system and state the system performance characteristics, 
i.e., mass flow rates, vacuum level capabilities and timelines. 
Define locations, standard interfaces and discuss system 
operation, safety and control. 
to preserving a habitable "shirtsleeve" environment while in the 
CDSF in the attached-to-Orbiter crew-operated mode. Discuss the 
approach to providing and maintaining a nominal sea level 
The offeror shall discuss the approach to thermal 
State the appropriate primary performance 
The offeror shall present a description and 
State the appropriate primary 
The offeror shall present a 
The offeror shall discuss the proposed approach 
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pressure in the CDSF while in the free-flyer mode. 
proposed atmospheric makeup system. 
pre-conditioning the CDSF atmosphere prior to attached-to- 
Orbiter crew operations during revisit missions. 
instrumentation, atmospheric sampling techniques and timelines 
required. 
Describe any 
Discuss the approach to 
Discuss 
The offeror shall present a description, 
including diagrams, of each subsystem of the avionic@ system. 
The description shall include the computer, power distribution 
system, instrumentation system, telemetry system and the command 
and data uplink system. The description will include the system 
operational capabilities in both the crew-operated 
attached-to-Orbiter and free-flyer modes. In discussing the 
on-board computer system include an analysis of the on-board 
memory requirements, capabilities and margins available. 
Describe the protection provided to prevent or minimize the 
effect of electrical power interruptions or single event 
electronic upsets on the on-board avionics. 
electrical power requirements (time history profile) for the 
mission and the margins available in the crew-operated 
attached-to-Orbiter mode. Discuss the CDSF instrumentation 
systems including types of measurements planned to support the 
experiment complement. 
experiment requirements for launch site checkout, if required, 
and in-flight operations. 
verifying the RF link from the CDSF to TDRSS while the CDSF is 
in the Orbiter payload bay. Define the command capability and 
requirements for nominal and contingency operations in both the 
crew-operated and free-flyer modes. 
Identify the 
Discuss the plan to accommodate the 
Define the proposed mode for 
To demonstrate compatibility with an extended duration 
(1) Additional stowage provisions in the CDSF for 
orbiter, the developer shall describe: 
crew expendables. 
(2) The CDSF capability to supply necessary power 
for all CDSF subsystems operations and experiment operations 
while attached (docked) with the Orbiter for up to 25 days. 
(3) Solar array operations to track the sun to 
support power generation for the facility while attached 
(docked) with the Orbiter and in the free-flyer mode. 
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0 Post-landing sample recovery/experiment 
deintegration, to include support of 
contingency landing both prior to CDSF 
deployment on-orbit and for nominal end 
of mission return to Earth for servicing 
f 1 ights . 
b. Describe the CDSF-provided services/facilities 
for Government and commercial experiment developers for 
performance of experiment integration and test support 
activities. Description should include any areas set aside for 
(1) experiment receiving and inspection, (2) laboratory space 
for users to assemble, calibrate, and verify the operation of 
the experiment and GSE before facility integration, and (3) user 
rooms for communication and/or data handling services during 
CDSF integration. 
C. A description of CDSF interaction/documentation 
and schedule requirements on Government and commercial 
experiment developers will be included in the proposal. Details 
of documentation required by the CDSF, such as experiment 
integration and operating procedures, hazards, constraints and 
safety shall be provided. 
d. Define the standard CDSF-to-experiment 
interfaces and services, to include structural/power/ther- 
mal/Command Data Management System (CDMS), and identify, where 
applicable, compatibility with other known carriers (i.e., 
Spacelab, middeck, etc.) and adaptability to support hardware 
evolution to Space Station era carriers. 
e. Government and commercial experiment hardware 
delivery schedules to support CDSF buildup and processing will 
be submitted for both the initial CDSF flight and, generically, 
for subsequent experiment changeout/CDSF servicing flights. 
integrated timeline for on-orbit Government and commercial 
experiment operations/activities, including flight operations 
activities related to real-time adjustment to experiment 
timelines. 
f. Describe the approach for establishment of an 
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5. Section 4 - F m r  oaches For Government Fundina Scenarios 
The offeror shall describe its approach for accommodating 
fixed annual Government funding scenarios of $80 million and 
$140 million (in 1988 dollars) for a period of five years. 
Differences, if any, from the baseline Technical proposal shall 
be addressed in this section with appropriate cross-reference to 
the baseline proposal sections: Launch System Interfaces and 
Operations, CDSF Design and Flight Operations and User 
Accommodations. 
The $80 million and $140 million annual funding scenarios 
must meet the minimum technical capabilities outlined in the 
Statement of Work. 
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8. Section 7 - 3 oa d' * s  
The offeror shall describe its approach for accommodating 
annual Government funding scenarios of $80 million and $140 
million (in 1988 dollars) for a period of five years. 
The following escalation shall be used to compute the 
funding available in then year dollars: 
calendar Year 8 e e p 2 l e 2 2 2 e a 2 2 2 5 e Z . x i  
Escalation (%) 4 . 7  5.0 4.7 5.0 5.2 5.4 5.6 5.6 5.6 5.6 
Escalation ( % )  4.5 4 . 9  4.8 4 . 9  5 .2  5 . 4  5.6 5.6 5.6 5.6 
Differences from the baseline business proposal shall be 
addressed in this section with appropriate cross-references to 
the baseline proposal sections: Financial Capability, Business 
Approach, Approach to Commercialization, and Cost. The $80 
million and $140  million annual funding scenarios must meet the 
minimum technical capabilities outlined in the Statement of 
Work. 
L-111-2 VOLUME I1 : TECHNICAT, PR O P O S ~  
1. The proposal, as a minimum, shall describe the 
overall design concept of the CDSF and address the design and 
operations topics indicated in paragraphs below: 
Section 1 - Launch System Interfaces 
and Operations 
Section 2 - CDSF Design and Flight Operations 
Section 3 - User Accommodations 
Section 4 - Approaches For Government Funding 
Scenarios 
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